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HSIPR Track la - FD/Construction Application Form (Required; Upload template as an
attachment)

e (Upload #1): CP Wadsworth Bridge Replacement HSR

Track 1a FD/Construction and Track 4 Supporting Form (General Info, Detailed Captial Cost
Budget, Annual Capital Cost Budget, Project Schedule) (Required; Upload template as an
attachment)

« (Upload #2): CP Wadsworth Bridges Replacement Supporting Form

Preliminary Engineering (PE) Materials (Required; Upload your own document as an
attachment)

e (Upload #3): CP Wadsworth Brdg Replcmnt Map

e (Upload #4): CP Wadsworth Brdg Replcmnt PE Schematic

NEPA Documentation (Required; Upload your own document as an attachment)

* (Upload #5): CP Wadsworth Bridge Replacemt NEPA CE doc

Project Management Plan or Equivalent (Required; Upload your own document as an
attachment)

* (Filing Detail): See Project Mgmt Plan- Trk 1a app, Section E1

Stakeholder Agreements (Required; Upload your own document as an attachment)

¢ (Upload #6): CP Wadsworth Brdg Stakeholder Agmt

Financial Plan or Equivalent (Required; Upload your own document as an attachment)

» (Filing Detail): Financial Plan in Trk 1a app Section E-3

SF424C-Construction Budget (Required; Upload template as an attachment)

e (Upload #7). CP Wadsworth Brdg SF 424C

SF424D Assurances-Construction (Required; Upload template as an attachment)

* (Upload #8): CP Wadsworth Brdg SF 424D

Federal Railroad Administration Assurances & Certifications (Required; Upload template as an
attachment)

e (Upload #9): CP Wadsworth Brdge FRA Assurncs

Project NEPA Determination Document - Record of Decision, Finding of No Significant Impact,
or CE Determination (Optional; Upload your own document as an attachment; Required prior



to award)

12. Comprehensive Executed Partnership Agreements (Optional; Upload your own document as
an attachment; Required prior to award)

13. Map of Planned Investments (Optional; Upload your own document as an attachment)
14. Additional Supporting Documents (Optional; Upload your own document as an attachment)

Note: Upload document(s) printed in order after online forms.
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OMB Number: 4040-0004
Expiration Date: 07/31/2006

Application for Federal Assistance SF-424 Version 02
* 1. Type of Submission: * 2. Type of Application:  * If Revision, select appropriate letter(s):

DPreappIication New | |

[X]application [Tcontinuation * Other (Specify)

EIChanged/Corrected Application DRevision | |

* 3. Date Received: 4. Applicant Identifier:

[08/24/2009 \ |

5a. Federal Entity Identifier: * 5b. Federal Award Identifier:

State Use Only:

6. Date Received by State: [08/24/2009 |7. State Application Identifier:l |

8. APPLICANT INFORMATION:

*a.Legal Name: ||| Dept of Transportation [

* b. Employer/Taxpayer Identification Number (EIN/TIN): * ¢. Organizational DUNS:
[[37-1355033 I[133600754

d. Address:

* Streetl: [100 West Randolph |
Street2: | |

* City: [Chicago
County: | |

* State: [illinois
Province: | |

* Country: |UN|TED STATES

*Zip / Postal Code: [60601-3229 |

e. Organizational Unit:

Department Name: Division Name:

||Transp0rtation | |DPIT

f. Name and contact information of person to be contacted on matters involving this application:

Prefix: [Mr. * First Name: [George |
Middle Name: | |

* Last Name: |Weber |
Suffix: | |

Title: (Bureau Chief, Railroads

Organizational Affiliation:

|||Ilinois Department of Transportation

* Telephone Number: |312_793_4222 Fax Number: |312_793_1251

* Email: |george.weber@illinois.gov l
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OMB Number: 4040-0004
Expiration Date: 07/31/2006

Application for Federal Assistance SF-424

Version 02

9. Type of Applicant 1: Select Applicant Type:

|State Government

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

*10. Name of Federal Agency:

||-Passenger and Freight Railroad Programs

11. Catalog of Federal Domestic Assistance Number:

20319 |
CFDA Title:

||High—Speed Rail/Intercity Passenger Rail Program

*12. Funding Opportunity Number:

[FR-HSR-09-002

* Title:

High-Speed Intercity Passenger Rail (HSIPR) Program: Track la - Projects (Final Design/Construction)

13. Competition Identification Number:

FR-HSR-09-002-010440

Title:

High-Speed Intercity Passenger Rail (HSIPR) Program: Track 1a - Projects (Final Design/Construction)

14. Areas Affected by Project (Cities, Counties, States, etc.):

Chicago, Glenview, Wadsworth, Northeast IL, Southeast WI, Milwaukee and Sturtevant,WI,

* 15. Descriptive Title of Applicant's Project:

High-Speed Intercity Passenger Rail (HSIPR) Program: Track la - Projects (Final Design/Construction)CP Wadsworth,IL

Bridge HSR Bridge Replacement

Attach supporting documents as specified in agency instructions.
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OMB Number: 4040-0004
Expiration Date: 07/31/2006

Application for Federal Assistance SF-424 Version 02

16. Congressional Districts Of:

* a. Applicant  [jL_-all * b. Program/Project]|| .005

Attach an additional list of Program/Project Congressional Districts if needed.

17. Proposed Project:

*a. Start Date: [12/01/2009 *b. End Date: (12/01/2011

18. Estimated Funding ($):

* a. Federal | 7620350|

* b, Applicant | 0|
* c. State | 401070|
*d. Local | )
* e. Other | 0|
* f. Program Income | 0|
*g. TOTAL | 8021420

*19. Is Application Subject to Review By State Under Executive Order 12372 Process?

Da. This application was made available to the State under the Executive Order 12372 Process for review on |:|
Db. Program is subject to E.O. 12372 but has not been selected by the State for review.
c. Program is not covered by E.O. 12372.

* 20. Is the Applicant Delinquent On Any Federal Debt? (If "Yes", provide explanation.)

I dves No

21. *By signing this application, | certify (1) to the statements contained in the list of certifications** and (2) that the statements
herein are true, complete and accurate to the best of my knowledge. | also provide the required assurances** and agree to com-
ply with any resulting terms if | accept an award. | am aware that any false, fictitious, or fraudulent statements or claims may
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

|[X]* 1 AGREE

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency
specific instructions.

Authorized Representative:
Prefix: |MI’. * First Name: |George |
Middle Name: | |

* Last Name: |Weber |
Suffix: | |

*Title:  [Chief, Bureau of Railroads |

* Telephone Number: |312_793_4222 |Fax Number: |312_793-1251 |

*Email:  |george.weber@illinois.gov |

* Signature of Authorized Representative: | | * Date Signed: | |

Authorized for Local Reproduction Standard Form 424 (Revised 10/2005)
Prescribed by OMB Circular A-102
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OMB Number: 4040-0004
Expiration Date: 07/31/2006

Application for Federal Assistance SF-424 Version 02

* Applicant Federal Debt Delinquency Explanation

The following field should contain an explanation if the Applicant organization is delinquent on any Federal Debt. Maximum number of
characters that can be entered is 4,000. Try and avoid extra spaces and carriage returns to maximize the availability of space.
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Upload #1

Applicant: IL Dept of Transportation
Application Number: HSR2010000139
Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge
Replacement

Status: Submitted

Document Title: CP Wadsworth Bridge Replacement HSR
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583
Project Name: CP Wadsworth Illinois Bridges HSR Date of Submission: Aug 24 Version Number: 1

High-Speed Intercity Passenger Rail (HSIPR) Program
Application Form

Track la—Final Design (FD)/Construction

& Track 4-FY 2009 Appropriations Projects

Welcome to the Track 1a Final Design (FD)/Construction and Track 4 Application for the Federal
Railroad Administration’s High-Speed Intercity Passenger Rail (HSIPR) Program. Applicants for Track
1a FD/Construction and/or Track 4 are required to submit this Application Form and Supporting
Materials (forms and documents) as outlined in Section G of this application and in the HSIPR Guidance.

We appreciate your interest in the program and look forward to reviewing your application. If you have
questions about the HSIPR program or this application, please contact us at HSIPR@dot.gov.

Instructions:

e Please complete the HSIPR Application electronically. See Section G for a complete list of
the required application materials.

¢ In the space provided at the top of each section, please indicate the project name, date of
submission (mm/dd/yy) and the application version number. The distinct Track 1a and/or
Track 4 project name should be less than 40 characters and follow the following format: State
abbreviation-route or corridor name-project title (e.g., HI-Fast Corridor-Track Work 1V).

e For each question, enter the appropriate information in the designated gray box. If a question
is not applicable to your FD/Construction Project, please indicate “N/A.”

o Narrative questions should be answered concisely within the limitations indicated.

e Applicants must upload this completed application and all other application materials to
www.GrantSolutions.gov by August 24, 2009 at 11:59pm EDT.

e Fiscal Year (FY) refers to the Federal Government’s fiscal year (Oct. 1- Sept. 30).
e Please direct questions to: HSIPR@dot.gov

A. Point of Contact and Applicant Information

(1) Application Point of Contact (POC) Name: POC Title:
George Weber Bureau Chief, Illinois DOT
Street Address: City: State: Zip Code: Telephone
100 West Randolph Chicago IL 60601 Number:
(312) 793 4222
Fax: (312) 793 - 1251 Email: george.weber@illinois.gov

Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

(2) Name of lead State or organization applying (only States may apply for Track 4 ): lllinois

(3) Name(s) of additional States and/or organizations applying in this group (if applicable): None

(4) Is this project for which you are applying for HSIPR funding related or linked to additional applications for
HSIPR funding that may be submitted in this or subsequent rounds of funding?  [X]Yes [ ]No []Maybe

If “yes” or “maybe,” provide the following information:

Total HSIPR
Funding
Program/Project Lead Proposed Status of
Name Applicant (if known) Application
Wisconsin Higher Speed Track 1a - FD/Construction $ Will Apply
Passenger Rail WISDOT
Wisconsin Trusdell Track 1a - FD/Construction $ Will Apply
Crossovers WisDOT
Track l1a - FD/Construction $ Applied
Track la - FD/Construction $ Applied
Track la - FD/Construction $ Applied
Track la - FD/Construction $ Applied
Track la - FD/Construction $ Applied
Track l1a - FD/Construction $ Applied
Page 2

Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

Project Name: CP Wadsworth Illinois Bridges HSR Date of Submission: Aug 24 Version Number: 1

B. Project Overview

(1) FDI/Construction Project Name: CP Wadsworth Bridges Higher Speed Rail

(2) Indicate the Track under which you are applying: Track l1a - FD/Construction
Please note if you are applying for Track la—FD/Construction and Track 4 concurrently, you must submit two separate
versions of this application into www.GrantSolutions.gov (one for Track 1a —FD/Construction and one for Track 4-FY
2009 Appropriations Projects).

(3) Indicate the activity(ies) for which you are applying (check both if applicable):
|Z Final Design |Z Construction

(4) What are the anticipated start and end dates for the FD/Construction Project? (mm/yyyy)
Start Date: Dec 2009 End Date: Nov 2011

(5) Total Cost of the FD/Construction Project (year of expenditure (YOE) Dollars*): $ 8,021,420.00

Please provide proposed inflation assumptions and methodology, if applicable in the space below. Please limit
response to 1,000 characters.

2%

Of the total cost of the FD/Construction Project, how much would come from the FRA HSIPR Program: (YOE
Dollars**) $ 7,620,350

Indicate percentage of total cost to be covered by matching funds 5 %
Applications submitted under Track 4 require at least a 50 percent non-Federal match to be eligible for HSIPR funding.

* Year-of-Expenditure (YOE) dollars are inflated from the base year.
** This is the amount for which the applicant is applying.

(6) Project Overview Narrative. Please limit response to 5,000 characters.

Provide an overview of the main features and characteristics of the FD/Construction Project, including:
o The location of the project including name of rail line(s), State(s), and relevant jurisdiction(s) (include map if
available in supporting documentation).
o Identification of service(s) that would benefit from the project, the stations that would be served, and the State(s)
where the service operates.
o How the project was identified through a planning process and how the project is consistent with an overall plan
for developing High-Speed Rail/Intercity Passenger Rail service.
How the project will fulfill a specific purpose and need in a cost-effective manner.
The project’s independent utility.
The specific improvements contemplated.
Any use of railroad assets or rights-of-way, and potential use of public lands and property.
Other rail services, such as commuter rail and freight rail that will make use of, or otherwise be affected by, the

project.

Two steel and concrete composite railway bridges are reaching life expiry and are being monitored for pending speed
restriction imposition by the railway. The two bridges are located close together and the logistics are optimal to change both
bridges at the same time. Both bridges need replacement to meet the reliability and speed needs of existing and future
passenger rail on the Amtrak Chicago - Milwaukee corridor. The optimal timing of the construction is strategically sequenced
to follow the commissioning of the Truesdel, Wisconsin crossover HSR initiative which is a Wisconsin ARRA Track 1A
project. Timing the bridge replacements in this way will minimize disruption to the 16 daily Amtrak trains on the corridor..

Page 3
Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

The bridges also need to be renewed to meet the needs of proposed higher speed rail passenger service. New abutments for
the bridges need to be constructed. The existing spans must be removed and new spans dropped in place, all while the main
line corridor remains in service. The plan is to stage the work by replacing the bridge spans one track at a time on the CP two
track main line. In this way, there will always be a track open for Amtrak.

The project is located immediately North of Wadsworth Illinois at MP 46.78 and MP 47.27 of the Canadian Pacific
Railway C&M Subdivision.

The project, immediately upon completion, will benefit the existing Amtrak Hiawatha Service between Chicago and
Milwaukee (14 Trains per day) and the Amtrak Empire Builder Service Between Chicago, Milwaukee, St, Paul and Seattle-
Portland (2 trains per day)

The investment will benefit the Amtrak intermodal stations at Chicago, Glenview, Sturtevant, General Mitchell Airport
Milwaukee Intermodal in the states of Illinois and Wisconsin, as well as proposed new stations to be located west of
Milwaukee that are part of the Wisconsin DOT Higher Speed Rail vision. The Amtrak Empire Builder, in addition, operates
through Minnesota, North Dakota, Montana and Washington and so these States will benefit as well.

The project was identified with the Wisconsin Department of Transportation, Illinois Department of Transportation,
Amtrak and CP as a priority within a comprehensive corridor review of Higher Speed Rail requirements between Chicago,
Milwaukee and Watertown Wisconsin.

In the event that a speed restriction needs to be applied to the existing bridges, due to their condition, 16 daily Amtrak
trains per day will be adversely affected. In turn, this adversely affects approximately 5,500 passenger rail travelers on these
trains who will see some level of delay and reduced transit time due to the speed restriction. The investment has "independent
utility" because it benefits the existing passenger trains and passengers immediately upon completion. The investment will
havefurther value if and when higher speed rail is introduced on this corridor.

Furthermore, the project is strategicaly sequenced to follow the commising of the Truesdel Wisconsin crossover
investment which is the subject of a separate ARRA Track 1A application by Wisconsin DOT. With the Trusedel crossover
investment in place one track at a time at Wadsworth can be closed to install the new bridges on one track at a time without
adversly affecting Amtrak performance during the bridge construction process. The Truesdel crossover will divide the long
running time between existing crossovers which are currently 19 miles apart. Installation of the bridges without the Truesdel
crossover in place would cause serious delay to Amtrak Service

The two Wadsworth bridges and their supporting abutments will be removed and replaced with new concrete and steel
concrete ballasted deck spans on new supporting abutments The proposed installation work method will be conducted within
the existing railway right of way and within the footprint of the existing bridges so to avoid distrubance to water, and habitat
or to the Van Patten Woods forest preserve which is adjacent to the bridge at MP 46.78. CP will not require use of any public
land or public property for the project.

CP has in its posession a suitable prefabricated bridge span for the bridge at MP 46.78 which CP is willing to provide for
the project as a non-cash contribution.

CP freight trains operates on the corridor and will incur delay during the passenger rail bridge replacement process. CP
frieght trains operates at lower speed than passenger trains and travel with less precise schedules than is required for
passenger trains. Accordingly, freight will not be materially benefit from the new bridges nor if the impending bridge speed
restrictions are avoided. . Rather, the benefit of higher (79 mph) speed on the bridges accrues for the passenger trains.

(7) Status of Activities: Are any FD or Construction activities that are part of this planned investment underway or
completed?

[ VYes (Final Design) [ ]Yes (Construction) [XINo

Page 4
Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

If “Yes,” please describe the activities that are underway or completed in the table below.* If more than three
activities, please detail in Section F of this application.

Actual or

Completed? Anticipated
(If yes, check  Actual Initiation Completion Date
Activity Description box) Date (mm/yyyy) (mmlyyyy)
L]
L]
L]
(8) Describe the project service objectives (check all that apply):
XIAdditional Service Frequencies [lIncreased Average Speeds/Shorter Trip Times
XImproved Service Quality [|Other (Please Describe):

XImproved On-Time Performance on Existing Route

(9) Types of capital investments contemplated (check all that apply):

[] Rolling Stock Refurbishments

] Rolling Stock Acquisition

] Support Facilities (Yards, Shops, Admin.
Buildings)

[] Grade Crossing Improvements

[ ] Electric Traction

[] Other (Please Describe):

X Structures (bridges, tunnels, etc.)

[] Track Rehabilitation

] New or restored sidings/passing tracks
] Major Interlockings

[] Station(s)

[] Communication, Signaling and Control

(10) Right-of-Way-Ownership. Provide information for all railroad right-of-way owners in the FD/Construction Project
area. Where railroads currently share ownership, identify the primary owner. If more than three owners, please detail
in Section F of this application.

Type of Route Status of Agreements to
Railroad Railroad Right-of-Way Owner WIES Track Miles Implement Projects

Class 1 Freigh Canadian Pacific Railway 15 30 No Agreement, but Host Railr
Amtrak Master Agreement in Place
Amtrak Master Agreement in Place

! Please note: (a) requests for reimbursement of costs incurred prior to enactment of the relevant appropriations will not be
considered and (b) supporting documentation for activities may also be required as noted in Appendix 2 of the HSIPR
Guidance.
Page 5
Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

(11) Services. Provide information for all existing rail services within project boundaries (freight, commuter, and intercity
passenger). If more than three services, please detail in Section F of this application.

Top Speed Within Average
Project Number of Daily
Boundaries Number of One-Way Train
Route-Miles Operations®
Type of Within Project within Project
Service Name of Operator Passenger Freight Boundaries Boundaries
Freight Canadian Pacific Railway 79 60 0.5 20
Freight Wisconsin and Southern 60 05 0 Infrequent use by
Railroad ' WSOR
Intercity P: Amtrak 79 0.5 16

(12) Rolling Stock Type. Describe the fleet of locomotives, cars, self-powered cars, and/or trainsets that would be intended
to provide the service upon completion of the project. Please limit response to 1,000 characters.

Amtrak - Conventional diesel powered locomotives and coaches in the short term are proposed to be replaced by
Amtrak Diesel locomative hauling Talgo coaches in the long term
(13) Intercity Passenger Rail Operator. Provide the status of agreements with partners that will operate the benefiting
high-speed rail/intercity passenger rail service(s) upon completion of the planned investment (e.g., Amtrak).
Name of Operating Partner: Amtrak
Status of Agreement: No agreement, but partner supports project

(14) Benefits to Other Types of Rail Service(s). Are benefits to non-intercity-passenger rail services (e.g., commuter,
freight) foreseen?

Xl Yes [] No

If “Yes”, provide further details in Section E, Question 2.

2 One daily round-trip train operation should be counted as two daily one-way train operations.
Page 6
Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

Project Name: CP Wadsworth Bridges Higher Speed Rail Date of Submission: Aug 24 Version Number: 1

C. Eligibility Information

(1) Select applicant type, as defined in Appendix 1.1 of the HSIPR Guidance (only States may apply for Track 4):
[X]State
[JAmtrak

If one of the following, please append appropriate documentation as described in Section 4.3.1 of the HSIPR
Guidance:

[_|Group of States

[lInterstate Compact

[|Public Agency established by one or more States

[_]Amtrak in cooperation with a State or States

(2) Establish Completion of Preliminary Engineering. In the space(s) below, please list the documents that establish
completion of Preliminary Engineering for the project covered by this application. See HSIPR Guidance Appendix 2.2. If
more than four references need to be listed, please place the additional information in Question F.

Document Name Completion Date (mm/yyyy)
Bridge Reconstruction General Arrangement 08/2009

(3) Establish Completion of NEPA Documentation (the date document was issued and how documentation can be
verified by FRA). The following are approved methods of NEPA verification (in order of FRA preference): 1)
References to large EISs and EAs that FRA has previously issued, 2) Web link if NEPA document is posted to a website
(including www.fra.gov), 3) Electronic copy of non-FRA documents attached with supporting documentation, or 4) a hard
copy of non-FRA documents (large documents should not be scanned but should be submitted to FRA via an express
delivery service). See HSIPR Guidance Section 1.6 and Appendix 3.2.9.

Documentation Date (mm/yyyy) Describe How Documentation Can be Verified
08/2009 Site visit with CP representitive and the Cook County
[X] Categorical Exclusion Documentation Watershed District representative to describe construction
process .

[] Final Environmental Assessment

[] Final Environmental Impact Statement
(4) Indicate if there is an environmental decision from FRA (date document was issued and web hyperlink if available).

Documentation Date (mm/yyyy) ‘ Hyperlink (if available)
[] Categorical Exclusion Determination
] Finding of No Significant Impact
[] Record of Decision

Page 7
Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

Project Name: CP Wadsworth Illinois Bridges HSR Date of Submission: Aug 24 Version Number: 1

D. Public Return on Investment

(1) 1A. Transportation Benefits. See HSIPR Guidance Section 5.1.1.1. Please limit response to 8,000 characters:

How is the project anticipated to improve Intercity Passenger Rail (IPR) service? Describe the overall
transportation benefits, including information on the following (please provide a level of detail appropriate to the
type of investment):

¢ IPR network development: Describe improvements to intermodal connections and access to stations as well
as actual and potential expansions to the IPR network that may result from the project (including
opportunities for interoperability with other services).

¢ IPR service performance improvements (also provide specific metrics in table 1B below): Please describe
service performance improvements directly related to the project, as well as a comparison with the existing
service (without project). Describe relevant reliability improvements (e.g., increases in on-time performance,
reduction in operating delays), reduced schedule trip times, increases in frequencies, aggregate travel time
savings (resulting from reductions to both schedule time and delays, expressed in passenger-minutes), and
other relevant performance improvements.

o IPR service results (also provide specific metrics in table 1B below): Describe relevant outcomes of the
service improvement such as increases in ridership, passenger-miles, and other results in comparison with the
existing service (without project).

e Suqggested supplementary information (only when applicable):

o0 Transportation Safety: Describe overall safety improvements that are anticipated to result from the
FD/Construction Project, including railroad and highway-rail grade crossing safety benefits, and benefits
resulting from the shifting of travel from other modes to safer IPR service.

o0 Cross-modal benefits from the FD/Construction Project, including benefits to:

v/ Commuter Rail Services — Service improvements and results (applying the same approach as for
IPR above).

v" Freight Rail Services — Service performance improvements (e.g., increases in reliability and
capacity), results (e.g. increases in ton-miles or car-miles of the benefiting freight services), and/or
other congestion, capacity or safety benefits.

v’ Congestion Reduction/Alleviation in Other Modes; Delay or Avoidance of Planned Investments —
Aviation and highway congestion reduction/alleviation, and/or other capacity or safety benefits.
Describe any planned investments in other modes of transportation that may be avoided or delayed
due to the improvement to IPR service that will result from the project.

Two railway bridges are reaching the end of their service life and are risk being assigned with speed
restrictions for train operation. Avoidance of the speed restrictions can be achieved by renewing the bridges with
modern structures. Each passenger train that avoids a (say) speed restriction of 60 mph will save greater than one
minute of delay. This is the equivalent of 92 person-hours per day saved, or assuming an eight hour productive
day, the time of 11 full time equivalent people. This is a recurring benefit that will be enjoyed for the (say) 50 -
100 year life of the bridges.

Provision of a ballasted deck type of bridge is consistent with the requirements of future Higher Speed Rail.
Provision of bridge spans instead of large culverts meets the needs of the Cook County Stormwater Commission
for providing more than adequate water flow in the event of flooding of the nearby Des Plaines River.

14 Amtrak Hiawatha trains per day serve the Milwaukee Intermodal depot, Milwaukee Airport Intermodal
Station, Sturtevant Station, Glenview Station and Chicago Union Station all of which feature emerging, strong
intermodal connections for people. In addtition, service to additional stations West of Milwaukee at Brookfield,

Page 8
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

Oconomowoc, Watertown, and Madison Wisconsin are proposed in the future by the Wisconsin DOT higher
speed passenger rail vision. 2 Amtrak Empire Builder trains serve Chicago, Glenview and Milwaukee

The improvement is consistent with and supports regional and national goals for Higher Speed passenger rail
and reduced transit time and improved reliability for intercity passenger rail service.

Page 9
Form FRA F 6180.133 (07-09)
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Track 1a — FD/Construction and/or Track 4

OMB No. 2130-0583

1B. Operational and Ridership Benefits Metrics: In the table(s) below, provide information on the anticipated
transportation benefits and ridership changes projected to result from the project. Please do not include benefits and
changes that would occur even if the project is not implemented (for example, as a result of population or economic

growth factors).

Project/Program Metric

Actual—
FY 2008 levels

Projected Totals by Year
(Actual Levels Plus
Project-Caused Changes Only)

First Full Year After
Project Completion

Fifth Full Year After
Project Completion

oy
If N/A or
Unsure

756,000 (Hiawatha
_ 750,000 (Hiawatha | Service, +6,000 if Unknown (]
Annual passenger-trips Service) OTP increased to 96
%)
60.223 (Hiawatha
59.773 (Hiawatha Service, +0.450 if
Annual passenger-miles (millions) Service) OTP increased to 96 Unknown []
%)
154.986 (Hiawatha | 154.986 (Hiawatha | 154.986 (Hiawatha
Annual IPR seat-miles offered (millions) Service) Service) Service) D
7 (Hiawatha 7 (Hiawatha Service 7 (Hiawatha
Average number of daily round train trip Service), 1 (Empire ( ' A ), Service), 1 (Empire |:|
operations (typical weekday) Builder) 1 (Empire Builder) Builder)
0, 0,
87 % (Hiawatha _Goalhof 96 A) _Goalhof 96 A)
On-time performance (OTP)® — percent of trains Service), 69 % (Hiawatha SerY'Ce)v (Hiawatha SerY'Ce)v ]
on time at endpoint terminals (Empire éuilder) 85 % (Empire 85 % (Empire
Builder) Builder)
1,413 (Hiawatha Service,
Average train operating delays: minutes of en- | June 2009) Unknown Unknown ]
route delays per 10,000 train-miles* Unknown (Empire
Builder)
Top operating speed (mph) 79 79 79 []
_ 58 (Hiawatha 58 (Hiawatha 58 (Hiawatha
Average scheduled Opeﬂat'?g speed (mph) Service), 51 (Empire | Service), 51 (Empire Service), 51
(between endpoint terminals) Builder) Builder) (Empire Builder)
(2) 2A. Economic Recovery Benefits. This section is required for Track 1a, and optional for Track 4. Please limit
response to 4,000 characters. For more information, see Section 5.1.1.2 of the HSIPR Guidance.
Describe the contribution the FD/Construction Project is intended to make towards economic recovery and

® As calculated and reported by Amtrak according to its existing procedures and definitions. An example can be found at

page E-7 of the May 2009 Monthly Performance Report at http://www.amtrak.com/pdf/0905monthly.pdf. ‘On-time’ is

defined as within the distance-based thresholds originally issued by the Interstate Commerce Commission, which are: 0 to

250 miles and all Acela trains—10 minutes; 251 to 350 miles—15 minutes; 351 to 450 miles—20 minutes; 451 to 550
miles—25 minutes; and 551 or more miles—30 minutes.

* As calculated by Amtrak according to its existing procedures and definitions. Useful background can be found at pages
E-1 through E-6 of Amtrak’s May, 2009 Monthly Performance Report at http://www.amtrak.com/pdf/0905monthly.pdf
Page 10
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

reinvestment, including information on the following:

e How the project will result in the creation and preservation of jobs, including number of onsite and other direct jobs
(on a 2,080 work-hour per year, full-time equivalent basis), and timeline for achieving the anticipated job creation.

e How the different phases of the project will affect job creation (consider the construction period vs. operating period)

e How the project will create or preserve jobs or new or expanded business opportunities for populations in
Economically Distressed Areas (consider the construction period vs. operating period)

e How the project will result in increases in efficiency by promoting technological advances.

e How the project represents an investment that will generate long-term economic benefits (including the timeline for
achieving economic benefits and describe how the project was identified as a solution to a wider economic challenge)

e If applicable, how the project will help to avoid reductions in State-provided essential services.

The project will provide retention of jobs for railroad engineering personnel, signal maintainers, track maintenance and
new work for contractors such as for steel fabrication, crane services and suppliers of materials. An estimate of work hours per
year will be calculated as part of the final design.

The design activity will benefit engineering structural designers in offices. The ordering of materials will benefit workers
in steel mills, fabrication shops and material handling activities. The construction will benefit workers in the local Chicago
metropolitan area. This project will help re-energize America's Steel industry

The design of the modern concrete ballasted deck bridge replacing approximately 80 year old structures will demonstrate
modern best practice in railway bridge design and installation technique.

The bridges are a key component of the passenger and freight rail network that serves the Chicago metropolitan area,
surronding regions and distant ports, agricultural and resource producing and consuming areas of America.

Passenger Rail is 18 times safer than travel by automobile on the public highways. This feature will improve safety for the
travelling public because improved reliability of passenger train service will encourage people to travel by train intead of by
automobile. In turn, road conjestion and demand for further road expansion will be alleviated.

2B. Job Creation: Provide the following information about job creation through the life of the FD/Construction Project.
Please consider construction, maintenance, and operations jobs.

FD/ Construction First full Year Fifth full Year

Period of Operations of Operations

Anticipated number of annual onsite and
other direct jobs created (on a 2080 work-
hour per year, full-time equivalent basis) 12 person years 0 0

Page 11
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

(3) Environmental Benefits. Please limit response to 4,000 characters.

How will the FD/Construction project improve environmental quality, energy efficiency, and reduction in the
Nation’s dependence on 0il? Address project-caused changes in the following:

o Any projected reductions in key emissions (CO2, 0%, CO, PMx, and NOx) and their anticipated effects. Provide any
available forecasts of emission reductions from a baseline of existing service for the first and fifth years of full
operation (provide supporting documentation if available).

o Any expected energy and oil savings from traffic diversion from other modes and changes in the sources of energy for
transportation. Provide any available information on changes from the baseline of the existing service for the first and
fifth years of full operation (provide supporting documentation if available).

e Use of green methods and technologies. Address green building design, “Leadership in Environmental and Energy
Design” building design standards, green manufacturing methods, energy efficient rail equipment, and/or other
environmentally-friendly approaches.

The project will be constructed within an existing active rail corridor on top of the footprint of existing bridges.
Environmental habitat impact will therfore be minimal or zero. The avoidance of speed restriction to the Amtrak passenger
trains will result in savings of an estimated 15,000 gallons of diesel fuel per year. This fuel saving is due to not having to slow
down to cross the bridges and then reaccellerate to speed.

An estimated 190 tons per year of greenhouse gas will be avoided.

(4) Livable Communities Project Benefits Narrative. (For more information, see Section 5.1.1.3 of the HSIPR
Guidance, Livable Communities). Please limit response to 3,000 characters.

How will the FD/Construction Project foster Livable Communities? Address the following:

e Integration with existing high density, livable development: Provide specific examples, such as (a) central business
districts with walking/biking and (b) public transportation distribution networks with transit-oriented development.

o Development of intermodal stations: Describe such features as direct transfers to other modes (both intercity passenger
transport and local transit).

The replacement of the Wadsworth bridges will sustain reliable passenger service for the communities of Glenview
IL and Chicago which are excellent examples of locations with emerging high quality liveable development with
intermodal and pedestrian connections.

Page 12
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Project Name: CP Wadsworth Illinois Bridges HSR Date of Submission: Aug 24 Version Number: 1

E. Project Success Factors

(1) Project Management Approach and Applicant Qualifications Narrative: Please provide separate responses
to each of the following. Additional information on project management is provided in Section 5.1.2.1 of the
HSIPR Guidance, Project Management.

1A. Applicant qualifications. Please limit response to 2,000 characters.
Management experience: Does the applicant have experience in managing rail investment projects and managing projects
of a similar size and scope to the one proposed in this application?
X Yes - Briefly describe experience (brief project(s) overview, dates)
] No- Briefly describe expected plan to build technical and managerial capacity; provide reference to Project
Management Plan.

The project will be designed and built under the direction of the Canadian Pacific Railway. This company is well known
for its skill at constructing bridges and similar large projects and delivering results on time and on budget. For example,
CP constructed a similar crossover at Oakwood in 2004, on time and on budget, as part of the successful Milwaukee
Airport Intermodal Station development.

1B. Describe the organizational approach for the different project stages included in this application (final design,
construction), including the roles of staff, contractors and project stakeholders in implementing the project. For
construction activities, provide relevant information on work forces, including railroad contractors and grantee
contractors. Please limit response to 2,000 characters.

The railway will design the bridge using in-house staff or contracted consulting services. Railway environmental staff will
liase with government environmental representatives as may be needed. Railway public and Government Affairs staff will
communicate for any needed public communications. CP will work with Amtrak, Illinois DOT and other stakeholders to
implement a successful project. Construction on the railroad right of way will be coordinated by a railway site supervisor
to ensure safety and to ensure that all FRA and other regulatory expectations are met or exceeded.

1C. Does the FD/Construction Project require approval by FRA of a waiver petition from a Federal railroad safety
regulation? (Reference to, or discussion of, potential waiver petitions will not affect FRA’s handling or disposition
of such waiver petitions.)
% YES- If yes, explain and provide a timeline for obtaining the waivers
NO

Please limit response to 1,500 characters.

1D. Provide a preliminary self-assessment of project uncertainties and mitigation strategies (consider funding risk,
schedule and budget risk and stakeholder risk). Describe any areas in which the applicant could use technical
assistance, best practices, advice or support from others, including FRA. Please limit response to 2,000 characters.

Weather and possible seasonal requirements to protect the natural environment and timing considerationswill be designed.
Ordering of long lead time materials should not be a problem. CP has the forces and knowledge to complete the project
on schedule, after the award of ARRA funding

(2) Stakeholder Agreements Narratives. Additional information on Stakeholder Agreements is provided in Section
5.1.2.2 of the HSIPR Guidance.

Under each of the following categories, describe the applicant’s progress in developing requisite agreements with key
stakeholders. In addition to describing the current status of any such agreements, address the applicant’s experience in
framing and implementing similar agreements, as well as the specific topics pertaining to each category.

2A. Ownership Agreements — Describe how agreements will be finalized with railroad infrastructure owners listed in the
“Right-of-Way Ownership” and “Service Description” tables in Section B. If appropriate, “owner(s)” may also include
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Track 1a — FD/Construction and/or Track 4 OMB No. 2130-0583

operator(s) under trackage rights or lease agreements. Describe how the parties will agree on project design and scope,
project benefits, project implementation, use of project property, project maintenance, scheduling, dispatching and
operating slots, project ownership and disposition, statutory conditions and other essential topics. Summarize the status
and substance of any ongoing or completed agreements. Please limit response to 2,000 characters.

The Illinois DOT and CP are sophisticated organizations which cooperate together on many fronts. No obstacles are
forseen in achieving any necessary agreements.

2B. Operating Agreements — Describe the status and contents of agreements with the intended operator(s) listed in
“Services” table in the Project Overview section above. Address project benefits, operation and financial conditions,
statutory conditions, and other relevant topics. Please limit response to 2,000 characters.

CP and Amtrak routinely liase in advance of track and bridge work projects. Obstacles involving statutory conditions are
expected to be minimal or non existent.

2C. Selection of Operator — This question applies to Track 1a only. If the proposed operator railroad was not selected
competitively, please provide a justification for its selection, including why the selected operator is most qualified, taking
into account cost and other quantitative and qualitative factors, and why the selection of the proposed operator will not
needlessly increase the cost of the project or of the operations that it enables or improves. Please limit response to 1,000
characters.

N/A

2D. Other Stakeholder Agreements — Provide relevant information on other stakeholder agreements including State and
local governments. Please limit response to 2,000 characters.

Wisconsin DOT and Canadian Pacific will be framing agreements pertaining to this corridor North and South of the
Wadsworth bridges

2E. Agreements with operators of other types of rail service — Describe any cost sharing agreements with operators of
non-intercity passenger rail service (e.g., commuter, freight). Please limit response to 2,000 characters.

The Wisconsin and Southern Railway (WSOR) has trackage rights and operates infrequently on the route WSOR has
signed the project schematic diagram that accompanies this ARRA 1a application.
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(3) Financial Information.
3A. Capital Funding Sources. Please provide the following information about your funding sources (if applicable).

Describe Uploaded

New or Dollar Supporting

Existing Amount % of Documentation to
Non FRA Funding Funding | Status of (YOE Project Help FRA Verify

Sources Source? = Funding® Type of Funds Dollars) Cost Funding Source
State of IL New Planned $401,070 5 link to Public Act

New Committed

New Committed

3B. Capital Investment Financial Agreements: Describe any cost sharing contribution the applicant intends to make
towards the FD/Construction Project, including its source, level of commitment, and agreement to cover cost increases or
financial shortfalls. Describe the status and nature of any agreements between funding stakeholders that would provide for
the applicant’s proposed match, including the responsibilities and guarantees undertaken by the parties. Provide a brief
description of any in-kind matches that are expected. Please limit response to 2,000 characters.

IDOT will provide a 5% matching contribution for the project which will come from a newly enacted capital investment
program to be funded from various tax sources. The state has no agreement to cover cost increases or financial shortfalls related to

the replacement of the bridges. CP expects to contribute a prefabricated bridge span which it has on hand in storage as a non-cash
contribution to the project.

3C. Operating Financial Plan: Does the applicant expect that the State operating subsidy requirements

for the benefiting intercity passenger rail service will significantly increase, as a result of the [1Yes [XINo
project, during the first five years after project completion?

If “Yes,” please complete the table below (in YOE dollars) and answer the following questions. Please limit response to
2,000 characters.

(a) How did you project future State operating subsidies for the benefiting service(s); and

(b) What are the source, nature, and likelihood of the funding that will enable the State to finance the projected increases
in annual operating subsidies due to the project?

5 Reference Notes: The following categories and definitions are applied to funding sources:

Committed: Committed sources are programmed capital funds that have all the necessary approvals (e.g. legislative referendum) to be used to fund the proposed
project/program without any additional action. These capital funds have been formally programmed in the State Rail Plan and/or any related local, regional, or State Capital
Investment Program CIP or appropriation. Examples include dedicated or approved tax revenues, State capital grants that have been approved by all required legislative
bodies, cash reserves that have been dedicated to the proposed project/program, and additional debt capacity that requires no further approvals and has been dedicated by the
sponsoring agency to the proposed project/program.

Budgeted: This category is for funds that have been budgeted and/or programmed for use on the proposed project but remain uncommitted, i.e., the funds have not yet
received statutory approval. Examples include debt financing in an agency-adopted CIP that has yet to be committed in their near future. Funds will be classified as budgeted
where available funding cannot be committed until the grant is executed, or due to the local practices outside of the project sponsor's control (e.g., the project development
schedule extends beyond the State Rail Program period).

Planned: This category is for funds that are identified and have a reasonable chance of being committed, but are neither committed nor budgeted. Examples include
proposed sources that require a scheduled referendum, requests for State/local capital grants, and proposed debt financing that has not yet been adopted in the agency's CIP.
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Projected Totals by Year
(Actual Levels Plus
Project Caused Changes Only)

Actual— (YOE Dollars)

. FY 2009 levels First Full Year After Fifth Full Year After
Subsidy (YOE Dollars) Project Completion Project Completion

State operating subsidy (total for all benefiting
services)

(4) Financial Management Capacity and Capability — Provide audit results and describe applicant capability to absorb
potential cost overruns, financial shortfalls, or financial responsibility for potential disposition requirements (include as
supporting documentation as needed). Provide statutory references/ legal authority to build and oversee a rail capital
investment. Please limit response to 2,000 characters.

Canadian Pacific Railway meets and exceeds all operating requirements of the FRA and other relevent parties with
jurisdiction to conduct railway operations and construct operations on its lines in Illinois.

(5) Timeliness of Project Completion — Provide the following information on the dates and duration of key activities, if
applicable. For more information, see Section 5.1.3.1 of the HSIPR Guidance, Timeliness of Project Completion.

Final Design Duration: 11 months
Construction Duration: 5 months

Rolling Stock Acquisition Duration; 0 months

Rolling Stock Testing Duration: 0 months

Service Operations Start date: 11/2011 (mmiyyyy)

(6) If applicable, describe how the project will promote domestic manufacturing, supply and other industries,
including United States-based equipment manufacturing and supply industries. Please limit response to 1,500
characters.

The project will utilize and promote domestic steel production, fabrication and material supply and handling. It will
rejuvenate railway bridge design and hopefully encourage young American Civil Engineers to enter and stay with the
railway field.

(7) If applicable, describe how the project will help develop US professional railroad engineering, operating,
planning and management capacity needed for sustainable HSR/IPR development in the United States,
including promotion of a diverse workforce. Please limit response to 1,500 characters.

The project will be an excellent demonstration of railway civil engineering and the logistics of replacing bridge structures e
while a rail line is in service. The skills learned in designing and constructing the two Wadsworth bridges will be
valuable for the duration of the proposed long-term, state- sponsored higher speed rail initiative.
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Project Name: CP Wadsworth Illinois Bridges HSR Date of Submission: Aug 24 Version Number: 1

F. Additional Information

(1) Please provide any additional information, comments, or clarifications and indicate the section and question number
that you are addressing (e.g., Section E, Question 1B). This section is optional.
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Project Name: CP Wadsworth Illinois Bridges HSR Date of Submission: Aug 24 Version Number: 1

G. Summary of Supporting Materials

Application Form

Reference Description

Format

. - HSIPR Guidance This document to be submitted through
v . .
] This Application Form -- Section 4.3.3.3 GrantSolutions. Form
=)
(D)

Required
Optional

Supporting Forms Reference Description

Optional

Format

X General Info v HSIPR Guidance

This document to be submitted through
Section 4.3.5

GrantSolutions. Form

X] Detailed Capital Cost v HSIPR Guidance
Budget

This document to be submitted through
Section 4.3.5

GrantSolutions. Form

XI Annual Capital Cost

v HSIPR Guidance This document to be submitted through Form
Budget Section 4.3.5 GrantSolutions.
. HSIPR Guidance This document to be submitted through
v . .

D Project Schedule Section 4.3.5 GrantSolutions. Form
ks T
= S

Supporting Documents = % Reference Description Format

()
04 @)

X] Map of the Planned Application Question
Investment

Map of the Planned Investment location.
B.6

Please upload into GrantSolutions.

Standard Forms Reference

Required
Optional

Description

Format

. L HSIPR Guidance
I ?:E(fezrgi QESF:IS'% z;t(l:(;n for v Section Please submit through GrantSolutions Form
4333
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Section 4.3.3.3

authorized certifying official for the
applicant. Submit through
GrantSolutions.

Xl SF 424C: Budget 4 .
Information- HS”.DR Guidance Please submit through GrantSolutions Form
- Section 4.3.3.3
Construction
X SF 424D: Assurance HSIPR Guidance . .
v
Construction Section 4.3.3.3 Please submit through GrantSolutions Form
May be obtained from FRA’s website at
http://www.fra.dot.gov/downloads/admi
X FRA Assurances . n/assurancesandcertifications.pdf. The
Document v HSIPR Guidance document should be signed by an Form

PRA Public Protection Statement: Public reporting burden for this information collection is estimated to average 32 hours per response, including
the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the
collection of information. According to the Paperwork Reduction Act of 1995, a federal agency may not conduct or sponsor, and a person is not
required to respond to, nor shall a person be subject to a penalty for failure to comply with, a collection of information unless it displays a currently
valid OMB control number. The valid OMB control number for this information collection is 2130-0583.
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Applicant: IL Dept of Transportation
Application Number: HSR2010000139
Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge
Replacement

Status: Submitted

Document Title: CP Wadsworth Bridges Replacement Supporting Form
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HSIPR Program Application Supporting Forms OMB No. 2130-0583
Track 1a - FD/Construction and Track 4

~

Instructions:
This form should provide a breakdown by year of the capital costs entered in the previous "Detailed Capital Cost Budget". The data you enter in this form should be drawn from budget estimates or analysis
you have available for your project.

1. In the yellow cells in the "Base Year/ FY 2010 Dollars" table, enter the annual dollar figures for each cost category in Base Year/FY 10 Dollars. In the yellow cells of the "Year of Expenditure (YOE)" table, enter the
actual cost of FY 2009 activities. In both tables as appropriate, the blue cells will auto-populate with Base Year/FY 10 Dollars if you entered assumed inflation rates in the "General Info" tab. If you did not enter
assumed inflation rates, or you wish to make your own calculations, you may enter values in the light blue cells. Note: This form should reflect Federal Government Fiscal Years (FY) from October 1 through September
30.

2. In the "Base Year/ FY 2010 Dollars" table, the numbers in the "Double Check Total" column will auto-populate from the "Detailed Capital Cost Budget" in the previous tab. The numbers in the "Base Yr/FY 10 Total"
column will be the sum of the annual data entered to the left. The two columns should match for each Standard Cost Categpry. If the entries in the "Double Check Total" column are red , the Base Year/FY 10 values

you entered in the previous tab do not match the values entered in this tab.

3. The light blue Year of Expenditure (YOE) information will auto-populate if you entered assumed inflation rates in the "General Info" tab. If you did not enter assumed inflation rates, or you wish to make your own
calculations, you may enter values in the light blue cells.

Note: Track 1a - FD/Construction projects must be completed within 2 years of obligation of the funds.

Project Name: CP Wadsworth Bridges Higher Speed Rail
Track: Track 1A

BASE YEAR/ FY 2010 DOLLARS Base Yr /FY 10 Total*  Double Check Total

10 TRACK STRUCTURES & TRACK S 3,971,000.00 3,971,000.00 S 7,942,000.00 | $ 7,942,000.00
20 STATIONS, TERMINALS, INTERMODAL s 2 B G .
30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS B 5 3 - & 2
40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS B - 3 - |3 2
50 COMMUNICATIONS & SIGNALING 3 2 B T8 B
60 ELECTRIC TRACTION 3 2 B T8 B
70 VEHICLES S 5 s s B
80 PROFESSIONAL SERVICES (applies to Cats. 10-60) 3 5 B T8 B
90 UNALLOCATED CONTINGENCY 3 2 B T8 B
100 FINANCE CHARGES 3 2 B T8 B
Total Project Cost (10-100) $ - s 3,971,000.00 | $ 3,971,000.00 | $ - s - s - s - s 7,942,000.00 | $ 7,942,000.00

YEAR OF EXPENDITURE (YOE) DOLLARS

10 TRACK STRUCTURES & TRACK $ 3,971,000.00 | $ 4,050,420.00 | $ $ $ S $

20 STATIONS, TERMINALS, INTERMODAL S - Is - | $ $ S S

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN. BLDGS S - Is - s - s - s - s - I3 o
40 SITEWORK, RIGHT OF WAY, LAND, EXISTING IMPROVEMENTS S - 1s - s - IS - s - s o -
50 COMMUNICATIONS & SIGNALING S - Is - | - s - s - s - I3 -
60 ELECTRIC TRACTION S - Is - | - s - s - s - I3 -
70 VEHICLES S - s - s - |s - IS - s - I3 -
80 PROFESSIONAL SERVICES (applies to Cats. 10-60) S o B - s - IS - IS - I3 -
90 UNALLOCATED CONTINGENCY S o B - s - IS - IS - I3 -
100 FINANCE CHARGES S o B - s - IS - s - I3 -
Total Project Cost (10-100) $ - s 3,971,000.00 | $ 4,050,420.00 | $ - |s - | - [ - | 8,021,420.00

* For the purpose of this application, base year dollars are considered FY 2010 dollars.
**Year-of-Expenditure(YOE) dollars are inflation-adjusted Base Year dollars. Applicants may determine their own inflation rate and enter it on the "General Info" tab. Applicants should also explain their proposed inflation assumptions (and methodology, if applicable) in the Application Form, Section B, Project Overview, Question

().
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Applicant: IL Dept of Transportation
Application Number: HSR2010000139
Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge
Replacement

Status: Submitted

Document Title: CP Wadsworth Brdg Replcmnt Map
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Canadian Pacific C&M Subdivision near Wadsworth, lllinois
Renewal of Two Bridges for Existing Passenger Rail Speed Preservation and
Future Higher Speed Rail
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Applicant: IL Dept of Transportation
Application Number: HSR2010000139
Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge
Replacement

Status: Submitted

Document Title: CP Wadsworth Brdg Replcmnt PE Schematic

Page 32 of 78



TEST 1O WELNES AT TO G0 WIST 70 NASRLREE EAST TO GRG0
AL L e ¢ a . omwemseoa .. .28 o mnes
e
1 g 1870, FT. 90T 1940 17
® - it 8. A8
A ; ; : I 1/ ‘E‘ ; 103, S 105, SF
g RN &y " ALBROX L5280
£ ) R } . | i EXISTING BRIDGE OPENING
. i : : ; e 208, S.F,
8 w
g NER : §
anmorreidl - - - - } =_¥_L._,.= - ———— - — .
N Pl EE wm.  pemwoxeessmowsiorew.. __ ~PL o wess
=
: ! t E 1 %ﬁ g 58t FL
- - b - - - e ] « Ehe BZEAT
&
] P 2
L il
Bl ' 5 % L AP, S SRR
PROPOSED BRIDGE OPENING
210, S.F.
PROPOSED PLAN VIEW
EXISTING PLAN VIEW SCALE: 371671 —0°
SCALE: 3,181 —0 LIST OF DRAWINGS:
bpd — W“. mm’
44707 BOPG_SPAN B 1~5340n1 RECONSTRUCTION OF GRIOGE GEMERAL ARRANGEMENT
s ‘“i /.uaghfr & PROPOSED 4o B—1-5340-2 440" SIEEL BDPG SPAN STEEL WORK
AT —a" FACS TO EACE SACK WALL ¢ 3 @ 1~5349-3 4407 STEEL BOPG SPAN OFCK SLAB
_.;\_l o 1 3 - 1 J Bt E¥AQ—4 WACKWAY DETALS SHEET 1 OF 2
T - - - — et e e st — A — o g,_ - g: — B-1-5349~5 WALKWAY DETMLS SHEET 2 OF 2
_‘? ___..,;.l__.__-t__..._,.,____r ______ -1~5340—-8 BRDGE RECONSTRUCTION WEST ABUTWENT
[- N ’? —.\ ‘f, r'_: B-{~534Q9-7 BRIDGE RECONSTRUICTION EAST ABUTMENT AMD CONSTRUCTION DETALS
RS ‘,ﬂ o B-14-58 & B0 EB0 TREATED TIMBER TRESTLE
; 2
w 1
[il
RTINSO [ R T R T E REFERENCE DOCUMENTS:
Wﬁ' W
PROﬁ?gﬁfEﬁﬁON A Z0A P 13, 51880 REPORT OF MASONRY, AS BULT 1893
] A 1278, P 49, C285% REPIACE USHG 19FT. SPANS 1908
EXISTNG ELEVATION o ot Mg e ot oy s s
SYMUETRICAL ABCUT ¢ BRIDGE
T4 ;
; | o | DATE TREVTSION B
2 DuSTNG TRAGK L Gl SGHED AND SSUBR
5 aom, CANADIAN PaCIFIC
1 @ Engineering Sarvices - Structures & Projects
e | ] STRUGTURES PLARNING & DESIGN
CALGARY, ALBEI,
o E BRABTE ook b T CHIENED SERWCE AREA
- BRIDGE RECONSTRUCTION
GENERAL ARRANGEMENT
SECTION A-A SECTION B-B | o o 0w v AW | O T N LR
SCALE: 1/4%=1"~0" SORE: 1/A T o Stag; MG SHOWN
yommacn, FEVET/OES FyTREY, 8 OO | B 1-5340-1

Page 33 of 78



Upload #5

Applicant: IL Dept of Transportation
Application Number: HSR2010000139
Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge
Replacement

Status: Submitted

Document Title: CP Wadsworth Bridge Replacemt NEPA CE doc
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FRA Categorical Exclusion WorksheetCategorical Exclusion - FRA Wadsworth Bridges MP 46 2

Federal Railroad Administration (FRA)
CATEGORICAL EXCLUSION WORKSHEET

Note: The purpose of this worksheet is to assist proposal sponsors in gathering and organizing materials
for environmental analysis required under the National Environmental Policy Act (NEPA), particularly for
proposals, which may qualify as Categorical Exclusions and to assist the FRA in evaluating requests from
project sponsors for categorical exclusion determinations. Categorical Exclusions are categories of
actions (i.e. types of projects) that the FRA has determined, based on its experience, typically do not
individually or cumulatively have a significant effect on the human environment and which generally do
not require the preparation of either an environmental impact statement or an environmental assessment.

Submission of the worksheet by itself does not meet NEPA requirements. FRA must concur in writing
with the proposal sponsor’'s Categorical Exclusion recommendation for NEPA requirements to be met.
Please complete this worksheet using compatible word processing software and submit and transmit the
completed form in electronic format.

For Agency Use | Date Received:
Reviewed By: Recommendation for action:

Date: [ | Accept [ ] Return for Revisions [ | Not Eligible
Comments:

Concurrence by Counsel: Reviewed By:
[ ] Accept Recommendation [ ] Return with Comments Date:
Comments:

Concurrence by Approving Official: Date:

l. PROPOSAL DESCRIPTION

Proposal Sponsor Date Submitted | FRA Identification Number (if any)
George Weber, Illinois DOT August 24
2009

Proposal Title

CP Wadsworth Il1linois Bridges for Passenger Reliability and HSR
Location (Include Street Address, City or Township, County, and State)

CP Milepost 46.78-47.25, Wadsworth, Lake County, 1llinois.

Contact Person Phone E-mail Address

George Weber 312-793-4222 George.Weber@ll1linois.gov

Note: Fully describe the proposal including specifics that may be of environmental concern such as: widening
an embankment to stabilize roadbed; repairing or replacing bridge piers foundations, including adding rip-rap
in a waterway; earthwork and altering natural (existing) drainage patterns and creating new water discharge;
contaminated water needing treatment; building a new or adding on to a shop building; fueling or collection of
fuel or oil and contaminated water; building or extending a siding; and building or adding on to a yard.

FRACATEX a/06 Page 1 of 8
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FRA Categorical Exclusion WorksheetCategorical Exclusion - FRA Wadsworth Bridges MP 46 2

Description of Proposa

Replace two railway bridges north of Wadsworth, Illiois at mileposts 46.78 and
47 .27 of the C&M Subdivision between Chicago and Milwaukee, which is an FRA
designated high speed rail route. The two bridges are reaching the end of their
service life and nearing the stage, based on periodic inspection, when a speed
restriction will need to be placed. The speed restriction will negatively
affect the performance of 16 Amtrak passenger trains operating on the corridor
and render the bridges completely unsuitable for future higher speed passenger
trains. The current authorized track speed for passenger trains at this
location is 79 mph. IT a speed restriction of 60 mph is applied, approximately
30,000 gallons of additiional fuel will be used by Amtrak and an estimated 190
tons of increased emmissions be produced. |1f the restriction applied lower
speed than 60 then the penalty of increased transit time, increased Amtrak
diesel fuel usage and increased emmissions will be even greater.

Purpose and Need of Proposal

The investment will contribute to improved passenger train reliability and cost
saving for Amtrak as well as improved air quality for the region.

The Chicago - Milwaukee Amtrak service is fulfilling an increasing role in
shifting travel from private automobile to travel by Amtrak on this corridor.
Road congestion on adjacent public highways and high gasoline prices are reasons
why motorists are making the change and need the transportation choice of the
train. Amtrak passenger usage on this corridor grew 28% from 2007 to 2008.

Il. NEPA CLASS OF ACTION
Answer the following questions to determine the proposal's potential class of action.

A. Will the proposal substantially impact the natural, social and / or human environment?
] YES (Contact FRA) X] NO (Continue)
Actions that will significantly impact the environment require preparation of an Environmental Impact
Statement. These proposals typically include construction or extension of rail lines or rail facilities including
passenger, high speed, or freight rail activities.

B. Is the significance of the proposal's social, economic or environmental impacts
unknown?
[ ] YES (Contact FRA) X] NO (Continue)

C. Does Section 4(f) of the Department of Transportation Act apply? (i.e. proposal requires the

use of publicly owned land of a public park, recreation area, or wildlife and waterfowl refuge of
national, State, or local significance, or land of an historic site of national, State, or local
significance, as determined by the Federal, State, or local officials having jurisdiction over the
park, area, refuge, or site.)

[] YES (Contact FRA) X] NO (Continue)

D. Is the proposal likely to require detailed evaluation of more than a few potential impacts?
] YES (Contact FRA) X] NO (Continue)

E. Is the proposal likely to generate intense public discussion or concern, even though it
may be limited to arelatively small subset of the community?
[ ] YES (Contact FRA) X] NO (Continue)

F. Is the proposal inconsistent with any Federal, State, or local law, regulation, ordinance, or
Judicial or administrative determination relating to environmental protection?
[] YES (Contact FRA) X] NO (Continue)

FRACATEX a/06 Page 2 of 8
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FRA Categorical Exclusion WorksheetCategorical Exclusion - FRA Wadsworth Bridges MP 46 2

G. Is the proposal an integral part of a program of current Federally supported actions which,
when considered separately, would not be classified as major actions, but when
considered together may result in substantial impacts?

] YES (Contact FRA) X] NO (Continue)

If the answer to any of the questions B through G is "YES", contact the FRA to determine whether the
proposal requires preparation of an Environmental Assessment.

I

Is the proposal consistent with one of the following potential Categorical Exclusions?
FRA Procedures for Considering Environmental Impacts, 64 FR 28545 (May 26, 1999)
X YES (Mark category and continue as indicated) ] NO (Contact FRA)

Financial assistance or procurements solely for planning or design activities that do not commit the FRA or
its applicants to a particular course of action affecting the environment. (stop and submit to FRA)
State rail assistance grants for acquisition. (Continue to Part 111)

Operating assistance to a railroad to continue existing service or to increase service to meet demand,
where the assistance will not result in a change in the effect on the environment. (stop and submit to FRA)

0O oo o

Acquisition of existing railroad equipment, track and bridge structures, electrification, communication,
signaling or security facilities, stations, maintenance of way and maintenance of equipment bases, and
other existing railroad facilities or the right to use such facilities, for the purpose of conducting operations of
a nature and at a level of use similar to those presently or previously existing on the subject properties.
(Complete Part Ill, Sections H, I, U, & V and submit to FRA)

] Research, development and/or demonstration of advances in signal, communication and/or train control
systems on existing rail lines provided that such research, development and/or demonstrations do not
require the acquisition of substantial amounts of right-of-way, and do not substantially alter the traffic
density [or operational] characteristics of the existing rail line. (Continue to Part 111)

] Temporary replacement of an essential rail facility if repairs are commenced immediately after the
occurrence of a natural disaster or catastrophic failure. (Continue to Part Ill)

] Changes in plans for a proposal for which an environmental document has been prepared, where the
changes would not alter the environmental impacts of the action. (Continue to Part Il describing the full
consequences of the changes only)

|:| Maintenance of: existing railroad equipment; track and bridge structures; electrification, communication,
signaling, or security facilities; stations; maintenance-of-way and maintenance-of-equipment bases; and
other existing railroad-related facilities. ("Maintenance" means work, normally provided on a periodic basis,
which does not change the existing character of the facility, and may include work characterized by other
terms under specific FRA programs) (Continue to Part IIl)

] Financial assistance for the construction of minor loading and unloading facilities, provided that proposals
are consistent with local zoning, do not involve the acquisition of a significant amount of land, and do not
significantly alter the traffic density characteristics of existing rail or highway facilities. (Continue to Part I1I)

] Minor rail line additions including construction of side tracks, passing tracks, crossovers, short connections
between existing rail lines, and new tracks within existing rail yards, provided that such additions are
consistent with existing zoning, do not involve acquisition of a significant amount of right of way, and do not
substantially alter the traffic density characteristics of the existing rail lines or rail facilities. (Continue to Part

1)

] Improvements to existing facilities to service, inspect, or maintain rail passenger equipment, including
expansion of existing buildings, the construction of new buildings and outdoor facilities, and the
reconfiguration of yard tracks. (Continue to Part IIl)

] Environmental remediation through improvements to existing and former railroad track, infrastructure,
stations and facilities, for the purpose of preventing or correcting environmental pollution of soil, air or water.
(Continue to Part 111)

X Replacement, reconstruction, or rehabilitation of an existing railroad bridge, including replacement with a
culvert, that does not require the acquisition of a significant amount of right-of-way. (Continue to Part IIl)

FRACATEX a/06 Page 3 of 8
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FRA Categorical Exclusion WorksheetCategorical Exclusion - FRA Wadsworth Bridges MP 46 2

Il PROPOSAL INFORMATION FOR CATEGORICAL EXCLUSIONS
Complete Part 11l unless indicated otherwise in Part Il and submit to FRA.

For work to fixed facilities, maps displaying the following, as applicable, are required to be
attached for FRA review:

e Proposal vicinity

e Proposal Site Plan indicating the USGS Quadrangle and Section

e Other Information as necessary to complete Part Il

A. Describe how the proposal satisfies the purpose and need identified in Part I:

The two existing railway bridges are approximately 80 years old and are
reaching the end of their service life and are no longer suited to meet
the higher speeds that are needed for existing and proposed higher
speed passenger rail. The bridges are at risk of speed reducton
because of their aga and condition. A speed restriction applied to
the bridges due to their age and condition will work against federal
and state goals to achieve energy conservation, improved air quality
and to change travel habits away from use of the private authomobile by
providing a reliable and timely alternative of passenger rail.

B. Location & Land Use: For fixed facilities, attach a map or diagram, at an appropriate scale,
identifying the location of the proposal site and if applicable, the surrounding land uses and zoning of the
site and surrounding properties. If the proposal would require many pages of maps or diagrams, include
only a location map and contact FRA to determine if additional information is required. A map or diagram
that identifies locations of critical resource areas, wetlands, potential historic sites, or sensitive noise
receptors such as schools, hospitals, and residences should be included if there is the potential for impacts
to these resources.

Briefly describe the existing land use of the proposal site and surrounding properties and resources.

The bridges are located within an existing active rail corridor.
Existing land beside the bridge at mile 46.27 is a forest preserve.
Land beside the bridge at mile 47.28 is undeveloped agricultural.

C. Historic Resources: If any cultural, historic, or archaeological resources are located in the immediate
vicinity of the proposal, check and describe the resource(s) and then describe any potential effect of the
proposal on the resource(s). Consultation with the SHPO is necessary when these resources are
potentially affected.

[ ] Cultural: None
[] Historical:  None

[] Archaeological: None

Has consultation with the State Historic Preservation Officer occurred? If so, describe and attach relevant
correspondence.

[] Consultation with SHPO: The two bridges are a common concrete and steel
composite design and have no historical or architectural interest. No
cultural or historical survey is needed because the new bridges will be
installed on the footprint of the same disturbed site as the existing
bridges. No State Historical society review is required.

D. Public Notification: Briefly describe any public outreach efforts undertaken on behalf of the proposal, if
any. Indicate opportunities the public has had to comment on the proposal (e.g., Board meetings, open
houses, special hearings).

None is needed for replacement of existing railway bridges

FRACATEX a/06 Page 4 of 8
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Indicate prominent concerns expressed by agencies or the public regarding the proposal, if any.

none

E. Transportation: Would the proposal have a detrimental effect on other railway operations or
impact road traffic, or increase demand for parking?
X No (continue) [] Yes, describe potential transportation, traffic, and parking impacts, and address
capacity constraints and potential impacts to existing railroad and highway operations. Include maps or
diagrams indicating any impacts and any proposed modifications to existing railways or roadways or parking
facilities. Also, summarize any consultation that has occurred with other railroads or highway authorities
whose operations this project will impact.

None

F. Noise and Vibration: Are permanent noise or vibration impacts likely?
[XI No (continue) [ Yes, describe how the proposal will involve noise impacts. If the proposal will
result in a change in noise sources (number or speed of trains, stationary sources, etc.) and sensitive
receptors (residences, hospitals, schools, parks, etc.) are present, apply screening distances for noise and
vibration assessment found in FRA noise impact assessment guidance manual (and FTA’s manual as
needed) and compare proposal location with nearest receptor(s). If the screening distance is not achieved,
attach a “General Noise and/or Vibration Assessment.”

Noise [_] Vibration [_]

As a result of the general assessment(s) are there noise or vibration impacts?

] No (continue) [ Yes (Describe and provide map identifying sensitive receptors):

G. Air Quality: Does the proposal have the potential to increase concentrations of ambient criteria
pollutants to levels that exceed the NAAQS, lead to the establishment of a new non-attainment
area, or delay achievement of attainment?

[XI No (continue) [] Yes, attach an emissions analysis for General Conformity regarding Carbon
Monoxide (CO), Ozone (O,), Particulate Matter (PM,,), Nitrous Oxides (NOy), and Carbon Dioxide (CO,),

and include a hot spot analysis if indicated. Describe any substantial impacts from the proposal.

Proposal will reduce diesel emmmissions by estimated 190 tons of GHG
per year

Is the proposal located in a Non-Attainment or Maintenance area?
1 No (continue) [1 Yes, for which of the following pollutants:

[] Carbon Monoxide (CO) [] Ozone (O3) []Particulate Matter (PM10)

H. Hazardous Materials: Does the proposal involve the use or handling of hazardous materials?
X1 No (continue) [ Yes, describe use and measures that will mitigate any potential for release and
contamination.

l. Hazardous Waste: If the proposal site is in a developed area or was previously developed or
used for industrial or agricultural production, is it likely that hazardous materials will be
encountered by undertaking the proposal? (Prior to acquiring land or a facility with FRA funds, FRA
must be consulted regarding the potential presence of hazardous materials)

XI No, explain why not and describe the steps taken to determine that hazardous materials are not
present on the proposal site and then continue to question |.

Replacement of existing railway bridges within railway right of way
will not involve disturbance of land
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[J Yes, complete a Phase | site assessment and attach.

If a Phase | survey was completed, is a Phase Il site assessment recommended?

XI No (continue) [] Yes, describe the mitigation and clean-up measures that will be taken to
remediate any hazardous materials present and what steps will be taken to ensure that the local community
is protected from contamination during construction and operation of the proposal.

J. Property Acquisition: Is property acquisition needed for the proposal?
X No (continue) [ Yes, indicate whether the acquisition will result in relocation of businesses or
individuals. Note: To ensure eligibility for Federal participation, grantees may not acquire property with
either local matching or Federal funds prior to completing the NEPA process and receiving written FRA
concurrence in both the NEPA recommendation and property appraisals.

K. Community Disruption and Environmental Justice: Does the proposal present potentially
disruptive impacts to adjacent communities?
X No (continue) [] Yes, provide a socio-economic profile of the affected community. Indicate
whether the proposal will have a disproportionately high and adverse effect on minority or low-income
populations. Describe any potential adverse effects and any community resources likely to be impacted.
Describe outreach efforts targeted specifically at minority or low-income populations.

L. Impacts On Wetlands: Does the proposal temporarily or permanently impact wetlands or
require alterations to streams or waterways?
[XI No (continue) [ Yes, show wetlands and waters on the site map and classification. Describe the
proposal’s potential impact to on-site and adjacent wetlands and waters and attach any coordination with
the State and US Army Corps of Engineers.

There will be minimal temporary impact to wetland in the form of
temporary fill for a crane pad. All fill will be removed at the
conclusion of the project and wtland will bre restored per LCSMC
regulations.

M. Floodplain Impacts: Is the proposal located within the 100-year floodplain or are regulated
floodways affected?
XI No (continue) [ Yes, describe the potential for impacts due to changes in floodplain capacity or
water flow, if any. If impacts are likely, attach scale maps describing potential impacts and describe any
coordination with regulatory entities.

The bridges are located within a 100 yer floodplane, however no impact
will result as the bridge openingshave sized to provide hyrraulic
capacity equal or greater than existing conditions.

N. Water Quality: Are protected waters of special quality or concern, essential fish habitats, or
protected drinking water resources present at or directly adjacent to the proposal site?
XI No (continue) [ Yes, describe water resource and the potential for impact from the proposal, and
any coordination with regulatory entities.

0. Navigable Waterways: Does the proposal cross or have effect on a navigable waterway?
XI No (continue) [] Yes, describe potential for impact and any coordination with US Coast Guard.

P. Coastal Zones: Is the proposal in a designated coastal zone?
XI No (continue) [] Yes, describe coordination with the State regarding consistency with the coastal
zone management plan and attach the State finding if available.
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Q. Prime and Unique Farmlands: Does the proposal involve the use of any prime or unique
farmlands?
XI No (continue) [ Yes, describe potential for impact and any coordination with the Soil Conservation
Service of the US Department of Agriculture.

R. Ecologically Sensitive Areas And Endangered Species: Are any ecologically sensitive
natural areas, designated wildlife or waterfowl refuges, or designated critical habitat areas
(woodlands, prairies, wetlands, rivers, lakes, streams, and geological formations determined to
be essential for the survival of a threatened or endangered species) within or directly adjacent to
the proposal site?

Xl No (continue) [ Yes, describe them and the potential for impact. Describe any consultation with
the State and the US Fish and Wildlife Service about the impacts to these natural areas and on threatened
and endangered fauna and flora that may be affected. If required prepare a biological assessment and
attach.

S. Safety And Security: Are there safety or security concerns about the proposal?
[XI No (continue) [] Yes, describe the safety or security concerns and the measures that would need
to be taken to provide for the safe and secure operation of the proposal after its construction.

T. Construction Impacts: Are major construction period impacts likely?
XI No (continue) [] Yes, describe the construction plan and identify impacts due to construction noise,
utility disruption, debris and spoil disposal, and address air and water quality impacts, safety and security
issues, and disruptions of traffic and access to property and attach scale maps as necessary.

u. Cumulative Impacts: Are cumulative impacts likely?

A “cumulative impact” is the impact on the environment that results from the incremental
impact of the action when added to other past, present, and reasonably foreseeable future
actions regardless of what agency (Federal or non-Federal) or person undertakes such other
actions. Cumulative impacts may include ecological (such as the effects on natural resources
and on the components, structures, and functioning of affected ecosystems), aesthetic,
historic, cultural, economic, social, or health, whether direct, indirect, or resulting from smaller
actions that individually have no significant impact. Determining the cumulative environmental
consequences of an action requires delineating the cause-and-effect relationships between the
multiple actions and the resources, ecosystems, and human communities of concern.

X No (continue) [ Yes, describe the reasonably foreseeable:
(a) Direct impacts, which are caused by the action and occur at the same time and place.

(b) Indirect impacts, which are caused by the action and are later in time or farther
removed in distance, but are still reasonably foreseeable. Indirect impacts may
include growth inducing effects and other effects related to induced changes in the
pattern of land use, population density or growth rate, and related effects on air and
water and other natural systems, including ecosystems.

V. Related Federal, State, or Local Actions: Indicate whether the proposal requires any of the following
actions (e.g., permits) by other Agencies and attach copies of relevant correspondence. It is not necessary
to attach voluminous permit applications if a single cover Agency transmittal will indicate that a permit has
been granted. Permitting issues can be described in the relevant resource discussion in sections B-S
above.
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[] Section 106 Historic and Culturally Significant Properties

|:| Section 401/404 Wetlands and Water

[] USCG 404 Navigable Waterways

[] Executive Orders Wetlands, Floodplains, Environmental Justice

[] Clean Air Act Air Quality

[ ] Endangered Species Act Threatened and Endangered Biological Resources

] Magnuson-Stevens Fishery Conservation and Management Act Essential Fish Habitat
[] safe Drinking Water Act

X Other State or Local Requirements (Describe) The railway has liased and will
continue to liase with Lake County Stormwater Management Commission
(LCSMC) to ensure no permanent impact to the natural environment due to
construction of the two bridges. The bridge opening is sufficeint to
meet US Army Corps of Engineers as well as state and local regulatory
requirements for hydraulic capacity.

X. Mitigation: Describe mitigation measures which address identified impacts and have been
incorporated into the proposal, if any.

The replacement structure is being designed as bridges rather than as
a culverts because doing so will provide clearance for waterflow
spreading out from the adjacent Des Plaines River in a flood event.
This river runs adjacent to the bridges, not under the bridges.
Habitat impact will be minimal, strickly localized to the immediate
site, and cooprdinated with the Lake County Stormwater Management
Commission as to timing of the work and need for restoration, if any.
The project work plan will be carefully planned to address this.
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State of Illinois/Department of Transportation

AGREEMENT FOR REPLACEMENT OF PROJECT I.D.
bridge spans and abutments of two railway bridges

at MP 46.78 and 47.27 C&M Subdivision

with reinforced concrete ballasted deck

in Lake County, Illinois

This Agreement, by and between the State of Illinois, Department of Transportation,
hereinafter referred to as the "STATE" and Soo Line Railroad Company, hereinafter referred to
as the "COMPANY", provides for the performance of work described herein by the
COMPANY on the above named project.

WITNESSETH

WHEREAS, the STATE desires to add reliability for additional passenger rail service
frequencies on the line owned by COMPANY between Milwaukee, Wisconsin and Chicago,
Illinois; and

WHEREAS, The COMPANY has identified completion of this project as one of several
projects that are necessary prior to the implementation of additional passenger rail frequencies
on this line; and

WHEREAS, the STATE has received funding from the Federal Railroad
Administration to replace two railroad bridges on the COMPANY’s line at approximately
Milepost 46.78 and Milepost 47.27 of the C&M Subdivision and

WHEREAS, the STATE desires to finance the track construction with federal aid funds
as provided under Section x.x, Illinois Statutes; and deems it more feasible and advantageous to
have such work performed by the COMPANY directly and without bids pursuant to Section
x.X, lllinois Statutes.

NOW, THEREFORE, in consideration of the premises and of their mutual and
dependent agreements hereinafter set forth, the parties hereto hereby agree as follows:

1. STANDARD PROVISIONS. The work described below shall be performed in
accordance with the provisions contained herein and the "Standard Provisions" of the State of
Illinois , dated , Exhibit "A", attached hereto and made a part of this Agreement,
except for Item 7.

2. WORK TO BE PERFORMED BY THE COMPANY. (a) (i) Along the COMPANY’s

Project 1.D. XXXX-XX-XX 1 DOTCP Wadsworth Bridges Agmt 2009
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C&M Subdivision Mainline at approximately Milepost 46.78 in Lake County, Illinois to
replace an existing bridge with a new reinforced concrete ballasted deck bridge and new
abutments; (ii) at Milepost 47.27 in Lake County, Illinois, replace a 125-foot bridge
with a new reinforced concrete ballasted deck bridge and new abutments

(b) Such work is further described in the agreement summary, Exhibit “B”, detailed
estimates, Exhibit "C", locations shown in Exhibit “D” and the benefits of the project, Exhibit
“E”, which are attached hereto and made a part hereof. The Agreement cost of such work based
on the detailed estimate is ($ 8,021,420.00 US).

(c) The parties acknowledge that the work under this agreement will be phased so as to
match the availability of funds from the FRA. At this time, STATE has indicated it will submit
an application to the FRA, for a total of eight million, twenty one thousand, four hundred and
twenty dollars ($8,021,420.00 US) to pay for the work contemplated. The work cannot begin
until the funding from the FRA is obligated. Any and all costs in excess of the estimate will be
borne solely by the COMPANY.

3. DESIGN. (a) The installation of all new track structures and modification of any signal
components shall be in accordance with the COMPANY’s Standards. (b) Work performed at
highway-rail grade crossings, if any, shall be in reasonable conformance with the State's
"Guideline for the Lateral Placement of Railroad Signs and Signals" as provided in its Facilities
Development Manual and Part VIII - Traffic Control Systems for Railroad-Highway Grade
Crossings of the Manual on Uniform Traffic Control Devices for Streets and Highways
published by the U.S. Department of Transportation, Federal Highway Administration, to the
extent practical and feasible.

Auxiliary, installation of new signs, if any, shall be reflectorized.

4. CONSTRUCTION. (a) The COMPANY with its own forces will make these signal
and track structures modifications together with the necessary connections to tracks, line
circuits and power supply, in accordance with the plans and specifications therefore and the
standard and accepted practices for such work.

All work under this Agreement, as set forth herein and in the exhibits and attachments
hereto and made a part hereof, shall be performed under normal COMPANY practices and the
applicable requirements of the United States Department of Transportation, as set forth in 23
CFR Part 646 Subpart B.

S. OPERATION AND MAINTENANCE.

(@ Upon completion of the installation of the two_bridges and their acceptance by the
STATE, the COMPANY will operate and maintain them under the rules and regulations of the
Federal Railroad Administration.
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(b) The COMPANY acknowledges the proposed improvements are being accomplished to
improve the reliability of passenger rail service and to lead to the implementation of additional
frequencies of passenger rail service in the future and also toward the implementation of future
higher-speed passenger rail service.

6. APPORTIONMENT OF COSTS. The STATE agrees to reimburse the COMPANY
the amount of  eight million, twenty one thousand, four hundred and twenty dollars
($8,021,420.00 US) for the completion of the work identified in Exhibit C. Any and all costs in
excess of the estimate will be borne solely by the COMPANY. Progress payments will be
considered by the parties as a means to achieve this result.

The execution of this Agreement by the STATE shall not relieve the COMPANY from
compliance with the applicable Federal and State laws, Illinois Administrative Codes, and local
laws or ordinances which may affect the performance of the work covered herein, and shall not
be construed to supersede any other governmental agency requirements for plan approval or
authority to undertake the work.

7. INVOICE AND BILLS. The COMPANY will submit all invoices and bills for
reimbursement, to the Illinois Department of Transportation, Bureau of Railroads, ### XXXxX
Avenue, Chicago, Illinois xxxxx-xxxX. The State Project I.D. number will be included on all
invoices and bills. The Final Bill is to be submitted within one year of the STATE’s acceptance
of the COMPANY’s work in accordance with Federal Law. If the Final Bill is not received by
that date, the last detailed progressive bill will be considered to be the Final Bill.

Project 1.D. XXXX-XX-XX 3 DOTCP Wadsworth Bridges Agmt 2009
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be
executed by their proper officers and representatives on the day and the year below written.

SOO LINE RAILROAD COMPANY

By

Signature Date

Title

STATE OF ILLINOIS
DEPARTMENT OF TRANSPORTATION

By
Contract Manager Date
APPROVED:
Governor of Illinois Date
Project 1.D. XXXX-XX-XX 4 DOTCP Wadsworth Bridges Agmt 2009
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Exhibit A

State of Illinois/Department of Transportation

STANDARD GENERAL PROVISIONS
for
HIGHWAY-RAILROAD AGREEMENTS
BETWEEN THE STATE AND THE COMPANY

Specifications and Special Provisions. The standard specifications, including
supplemental specifications and the project special provisions of the STATE shall
apply to work performed by the contractor of the STATE

COMPANY to Furnish Labor and Materials. The COMPANY or its contractors will
furnish all labor, materials, equipment, tools and incidentals necessary to complete the
work described in the Agreement and will perform such work in accordance with
generally accepted highway and railroad standards and practices and the provisions of
the Agreement. All furnished materials shall be in accordance with 23 CFR 635.410
Buy America requirement.

Materials recovered. Materials recovered from temporary use by the COMPANY and
materials recovered due to substitution or replacement of the existing railroad
facilities that are included as a part of the Agreement, shall be credited to the project
in accordance with 23 CFR 140.908, Materials and Supplies.

Coordination of Work. The COMPANY will cooperate with and coordinate its work
with that of the STATE or its contractors to the extent practicable and feasible for the
completion of the project.

Performance of Work. In connection with the performance of the work, the
COMPANY will comply with sections 16.528 and 16.754, Wis. Stats.

Traffic Control. Unless traffic control devices will be provided and installed by the
STATE, the COMPANY shall install traffic control devices and implement methods
to adequately protect the traveling public at all times. The COMPANY shall conduct
the Agreement work and subsequent maintenance work at grade crossings in
accordance with Section 86.135 of the Wisconsin Statutes. Such traffic control
devices and methods and their installation or implementation shall conform to Part 6
of the Manual on Uniform Traffic Control Devices (MUTCD) published by the
Federal Highway Administration and adopted by the Wisconsin Department of
Transportation along with the Wisconsin Supplement to the MUTCD.
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Authorization and Approval of Work. The work and COMPANY operations
provided herein shall be subject to and meet the approval of the Administrator for the
STATE or his authorized representative. Work shall not start until the COMPANY
has received written notice from the STATE to proceed with the work. The
COMPANY shall notify the Transportation Region Office for that area of the State in
which the work is located when it will begin its operations and shall give similar
notification when operations are resumed, subsequent to suspension of operations.

Any significant change in the extent or scope of the work under the Agreement,
including incidental work exceeding 25% of the original estimate for force work labor
or the total cost of the work, shall be covered by a written contract change order. It is
expressly understood and agreed that any work done by the COMPANY under the
Agreement, prior to authorization by the STATE, shall be excluded from payment
under the terms of the Agreement.

The COMPANY may subcontract all or portions of the work included under the
Agreement provided a market based competitive procurement process is used.
Subcontracting of more than 50% of the labor must have prior approval of the
STATE. An existing continuing contract under which the COMPANY has the same
kind of work regularly performed at its own cost will be considered to conform to the
requirements of this section provided that costs to the STATE are reasonable and the
contract has the prior written approval of the STATE.

Nondiscrimination. In connection with the performance of work under the
Agreement, the COMPANY agrees not to discriminate against any employee or
applicant for employment because of age, race, religion, color, handicap, sex, physical
condition, development disability as defined in Section x.x lllinois Statutes, sexual
orientation as defined in Section x.x Illinois Statutes, or national origin. This
provision shall include, but not be limited to, the following: employment, upgrading,
demotion or transfer; recruitment or recruitment advertising; layoff or termination,
rates of pay or other forms of compensation; and selection for training, including
apprenticeship. Except for sexual orientation, the COMPANY further agrees to take
affirmative action to ensure equal employment opportunities.

The COMPANY shall post in conspicuous places, available to employees and
applicants for employment, notices to be provided by the contracting officer for the
STATE setting forth the provisions of the nondiscrimination clause.

Reimbursement, Records and Audit. Reimbursement to the COMPANY for work
performed by COMPANY forces under the described project shall be subject to the
provisions of 23 CFR, Part 140, Subpart I, Reimbursement for Railroad Work.
Overhead and indirect construction costs will not be reimbursed. Any costs incurred
or charges made by the COMPANY not in compliance with the above shall be at the
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10.

sole cost and expense of the COMPANY.

The COMPANY will submit a calculation of indirect cost rates applied in the contract
within 180 days of the end of its fiscal year.

Reimbursement for work performed by a contractor hired by the COMPANY to
perform work under an agreement between the STATE and the COMPANY shall be
subject to the terms of such agreement between the STATE and the COMPANY.
Subcontracted work that does not comply with the provisions of Section 7 of these
Standard General Provisions will not be reimbursed.

The STATE will reimburse the COMPANY for the STATE 's share of the cost of the
work on the basis of invoices (an original and two copies) sent to the STATE 's
Transportation Region Office, not more often than once a month during the progress
of work for the partial payment on account of the work completed to date. Such
invoices shall represent the value to the STATE of the partially completed work.
Payment will be made promptly in an amount as has been found to reasonably
represent the value of the partially completed work, less any amounts previously paid
onaccount. ~An item which is not properly submitted or which appears
questionable may be excluded from progress payments.

Estimated unit prices of construction items used for the purpose of
determining the total cost of work under the Agreement upon which partial payments
are to be based shall not be binding upon either party hereto for determining the actual
ultimate gross amount due to the COMPANY under the Agreement.

An original and two copies of the complete and final invoice, including invoices from
subcontractors, shall be submitted, to the STATE’s Transportation Region Office.

The COMPANY agrees and will require its subcontractors to agree to
maintain all books, documents, papers, accounting records, and other evidence
pertaining to costs incurred under the terms of the Agreement and to make such
materials available at their respective offices at all reasonable times during the
contract period and for a period of three years from the date final payment was
received by the COMPANY for inspection and audit by the STATE, and/or Federal
government. Copies of such records shall be furnished if requested.

STATE’s Contractor to Provide Third-party Railroad Protective Insurance. The
STATE will require its contractors to provide for and in behalf of the COMPANY
insurance protection to cover liability imposed by law upon the COMPANY for
damages because of bodily injury to or death of persons and injury to or destruction of
property resulting from the operations or presence of the contractor, subcontractor,
their employees or COMPANY employees on the project; such railroad protective
insurance shall be written and shall be in accordance with the requirements of 23
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11.

12.

CFR, Part 646, Subpart A - Railroad-Highway Insurance Protection. A copy of each
policy so required shall be furnished to the COMPANY .

The minimum limits of coverage to be provided are two million dollars ($2,000,000)
per occurrence for Coverage A (Bodily Injury Liability and Property Damage
Liability) and Coverage B (Physical Damage to Property Liability), and shall include
an annual aggregate amount of six million dollars ($6,000,000). Such aggregate
amount shall apply separately to each renewal or extension. This coverage is required
for the duration of the project.

Flagging for Work Affecting Railroad Property. The STATE will require its
contractor and subcontractors to contact the railroad for flagging protection as may be
required for work on COMPANY property when their operations are likely to occur
within 25-feet of the track centerline (unless arrangements are made for a track
clearance fence to be installed no closer than 12-feet from the track centerline, in
which case flagging will be required when operations occur between the fence and
track), and in accordance with Section 107.17 of the STATE 's standard specifications
for highway and structure construction or supplements thereto.

Miscellaneous. The Agreement between the parties shall not be deemed to create a
partnership between the parties and no party shall have the authority to obligate the
other.

The Agreement shall be governed under the laws of the State of Wisconsin. The
parties shall at all times comply with and observe all federal and state laws, local
laws, ordinances and regulations which are in effect during the period of the work and
which affect the work.

No right or duty in whole or in part of the Agreement may be assigned or delegated
by the COMPANY without prior written consent of the STATE.

The STATE reserves the right to terminate the work by the COMPANY in whole or in
part without penalty due to non appropriation of funds or for failure of the
COMPANY to comply with the terms, specifications, and conditions of the Agreement.

The provisions of the Agreement are severable. The unenforceability of any provision
shall not affect the enforceability of the remainder of the Agreement.

to the Secretary, Illinois Department of Transportation, Chicago, IL #####.

No other correspondence, document, acceptance or acknowledgment shall be
effective or binding between the parties unless expressly agreed to by each party in
writing.
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Exhibit B
Agreement Summary

Replacement of abutments and bridge spans with reinforced concrete ballasted deck for two
bridges at MP 46.78 and 47.27 C&M Subdivision in Lake County, Illinois to eliminate
impending speed restriction and prepare bridges for future higher speed passenger rail.
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Exhibit C
Cost Estimate and Allocation

Cost Categories Subtotal

1-Administrative and legal expense

2-Land, structures, rights-of-ways, and appraisals
3-Relocation expenses and payments
4-Architectural and engineering fees

5-Project inspection fees

6-Site work

7-Demolition and removal

8-Construction labor

9-Materials

10-Equipment

11-Misc. (purchase of contract services, other etc.)

RS - < A SR - - B - - A - A S I

12-Contingencies

Total Cost: $ 8,021,420.00

Funding Sources

CP lump sum contribution: $0
FRA lump sum contribution:  $ 8,021,420.00

Total Contribution: $8,021,420.00

L All costs in excess of this will be borne by the COMPANY.
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Exhibit D
Project Location

-

Augst 13 2009 -
CPWadswoarth ...
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Exhibit E
Project Benefits

a. Safety
The proposed project is consistent with CP’s goal to be the safest railway in

North America. The new bridge structures will incorporate modern
engineering design standards for load and safety. It will also include
elements consistent with Canadian Pacific’s Standard Practice policies which
address safety for track and signal maintenance and other railway workers.

b. Reliability

The full replacement of the two bridges provides long term reliability for the
corridor between Milwaukee and Chicago. The project avoids an impending
speed restriction at the bridges tht would adversely affect passenger train
schedules and is one of many required improvements to be completed before
additional passenger services can operate on this route.

c. On-time performance (OTP)

The proposed project will assist Amtrak services to maintain their top-of-class
90% on-time performance (OTP) on the Hiawatha and above average 80%
OTP on the Empire Builder. Canadian Pacific is governed by its contract
(SO0-143 dated June 1, 2004) with the National Railroad Passenger
Corporation (Amtrak) to provide an on-time performance minimum standard.
An on-time performance below this standard requires CP to subtract from
earned Amtrak incentive payments as a penalty..

d. Future operation of Higher-speed intercity passenger rail service

The work performed under this project is one component of the work
identified by CP as necessary for implementation of additional frequencies
between Milwaukee and Chicago and is consistent with requirements for
future operation of higher-speed intercity passenger rail service between
Chicago, lllinois and points in Wisconsin including Milwaukee and Watertown,
Wisconsin.
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Upload #7

Applicant: IL Dept of Transportation
Application Number: HSR2010000139
Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge
Replacement

Status: Submitted

Document Title: CP Wadsworth Brdg SF 424C
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NOTE: Certain Federal assistance programs require additional computations lo arrive at the Federal share of project costs eligible for participation. If such is the case, you will be notified,

BUDGET INFORMATION - Construction Programs

OMB Approval No. 0348-0041

COST CLASSIFICATION a. Total Cost b. Costs Not Allowable c. Total Aliowable Costs
for Participation (Columns a-b)
1. Administrative and legal expenses $ 00 4% 00 1% 0.00
2. Land, structures, rights-of-way, appraisals, etc. 3 00 8 .00 % .00
3.  Relocation expenses and payments $ 00 |% .00 % 0.00
4. Architectural and engineering fees $ 00 |3 00 1% 0.00
5. Other architectural and engineering fees $ 00 % .00 % 0.00
6.  Project inspection fees $ 00 1% 00 1% .00
7.  Site work $ .00 % 00 % 0.00
8. Demolition and removal 3 .00 [$ 00 1% 0.00
9.  Construction $ 7,220,000 .00 |$ 00 1% 7,220,000 .00
10.  Equipment $ 00 % .00 |[$ (.00
11.  Miscellaneous $ 00 (% 00 % . 0.00
12.  SUBTOTAL (sum of lines 1-11) $ 7,220,000 .00 |$ 0.00 |% 7,220,000 .00
13. Contingencies $ 722,000 .00 ($ 00 % 722,000 .00
14. SUBTOTAL $ 7,942,000 .00 |$ 0.00 |$ 7,942,000 .00
15.  Project (program) income 3 .00 (% 00 |[% g.00
16. TOTAL PROJECT COSTS (subtract #15 from #14) 5 7,942,000 .00 |$ 0.00 % 7,942,000 .00
FEDERAL FUNDING

17. Federal assisiance requestied, calculate as follows:

(Consult Federal agency for Federal percentage share.) Enter eligible costs from line 16c Multiply X 100.00 o, § 7,942,000.00

Enter the resulting Federal share.

Previous Edition Usable

Authorized for Local Reproduction

Standard Form 424C (Rev. 7-97)
Prescribed by OMB Circular A-102
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INSTRUCTIONS FOR THE SF-424C

Public reporting burden for this collection of information is estimated {o average 180 minutes per response, including time for reviewing
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of
information. Send comments regarding the burden estimate or any other aspect of this coliection of information, including suggestions for
reducing this burden, to the Office of Management and Budget, Paperwork Reduction Project {0348-004 1), Washington, DC 20503,

PLEASE DO NOT RETURN YOUR COMPLETED FORM TO THE OFFICE OF MANAGEMENT AND BUDGET.
SEND IT TO THE ADDRESS PROVIDED BY THE SPONSORING AGENCY.

This sheet is to be used for the following types of applications: (1) "New" (means a new [previcusly unfunded] assistance award); (2)
"Continuation" {means funding in a succeeding budget period which stemmed from a prior agreement to fund), and (3) "Revised" (means
any changes in the Federal Government's financial obligations or contingent fiability from an existing obligation). If there is no change in
the award amount, there is no need to compieie this form. Certain Federal agencies may require only an explanatory letter to effect minor

(no cost) changes. if you have guestions, piease contact the Federal agency.

Column a. - If this is an application for a "New" project, enter
the total estimated cost of each of the items listed on lines 1
through 16 (as applicable) under "COST CLASSIFICATION."

if this application entails a change to an existing award, enter
the eligible amounts approved under the previous award for
the items under "COST CLASSIFICATION.”

Column b. - If this is an application for a "New" project, enter
that portion of the cost of each item in Column a. which is rof
allowable for Federal assistance. Contact the Federal agency
for assistance in determining the aliowability of specific costs.

If this application entails a change to an existing award, enter
the adjustment [+ or (-)] to the previously approved cosis
(from column a.) reflected in this application.

Coiumn. - This is the net of fines 1 through 16 in columns "a."
and "b."

Line 1 - Enter estimated amounis needed to cover
adminisirative expenses. Do not include costs which are
related to the normal functions of government. Allowabie
legal costs are generally only those associated with the
purchases of land which is allowable for Federal participation
and certain services in support of construction of the project.

Line 2 - Enter estimated site and right(s)-of-way acquisition
costs (this includes purchase, lease, and/or easements).

Line 3 - Enter estimated costs related to relocation advisory

assistance, replacement housing, relocation payments to
displaced persons and businesses, etc.

Page 58 of 78

Line 4 - Enter estimated basic engineering fees related to
construction (this includes start-up services and preparation of
project performance work plan).

Line 5 - Enter estimated engineering costs, such as surveys, tests,
soil borings, eic.

Line 6 - Enter estimated engineering inspection costs.

Line 7 - Enter estimated cosis of site preparation and restoration
which are not included in the basic consiruction contract.

Line 9 - Enter estimated cost of the construction contract.

Line 10 - Enter estimated cost of office, shop, laboratory, safety
equipment, etc. to be used at the facility, if such costs are not
included in the construction contract.

Line 11 - Enter estimated miscellaneous costs.

Line 12 - Totatl of items 1 through 11.

Line 13 - Enter estimated contingency costs. (Consult the Federai
agency for the perceniage of the estimated construction cost to
use.)

Line 14 - Enter the total of lines 12 and 13.

Line 15 - Enter estimated program income fo be earned during the
grant period, e.g., salvaged materials, etc.

Line 16 - Subtract line 15 from line 14,

Line 17 - This block is for the computation of the Federal share.
Multiply the total allowable project cosis from line 16, column "c."
by the Federal percentage share {this may be up to 100 percent;
consult Federal agency for Federal percentage share) and enter

the product online 17.

SF-424C (Rev. 7-97) Back



Upload #8

Applicant: IL Dept of Transportation
Application Number: HSR2010000139
Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge
Replacement

Status: Submitted

Document Title: CP Wadsworth Brdg SF 424D
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U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL RAILROAD ADMINISTRATION

ASSURANCES AND CERTIFICATIONS
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1. INCORPORATION OF ASSURANCES AND CERTIFICATIONS
a. Document Source.

These assurances and certifications are submitted by the applicant as
part of the project application for federal assistance.

b. False or Fraudulent Statements or Claims.

The Grantee acknowledges that if it makes or has made a false,
fictitious, or fraudulent claim, statement, submission, or certification
to the Government in connection with this project, the Government
reserves the right to impose on the Grantee the penalties of 18 U.S.C. §
1001, 31 U.S8.C. § 3801 et seq., and 49 U.S.C., app. § 1607a(h), as the
Government may deem appropriate. The terms of U.S. DOT regulationsg,
"Program Fraud Civil Remedies," 49 C.F.R. Part 31, apply to this project.

c. Incorporations of Assurances and Certifications.

Upon ac¢ceptance of the grant offer by the Grantor (FRA), these
certification and assurances are incorporated in and become part of the
Grant Agreement.

2. - ASSURANCES AND CERTIFICATIONS

The Grantee hereby assures and certifies, with respect to the Grant Agreement,
that it will comply with all applicable Federal laws, regulations, executive
orders, policiles, guidelines and requirements as they relate to the
application, acceptance, and use of Federal funds for this project including,
but not limited to the following:

Page 3 of 14
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a. Certification Regarding Debarment, Suspension, and Other
Responsibility Matters--Primary Covered Transactions

Instructions for Certification

1. By signing and submitting this proposal, the prospective primary
participant is providing the certification set out below.

2. The inability of a person to provide the certification required
below will not necessarily result in denial of participation in this
covered transaction. The prospective participant shall submit an
explanation of why it cannot provide the certification set out below. The
certification or explanation will be consgidered in connection with the
department or agency's determination whether to enter into this
transaction. However, failure of the prospective primary participant to
furnigh a certification or an explanation shall disqualify such person
from participation in this transaction.

3. The certification in this clause is a material representation of
fact upon which reliance was placed when the department or agency
determined to enter into this transaction. If it is later determined that
the prospective primary participant knowingly rendered an erroneous
certification, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction for
cause or default.

4. The prospective primary participant shall provide immediate
written notice to the department or agency to which this proposal is
submitted if at any time the prospective primary participant learns that
its certification was erroneous when submitted or has become erroneocus by
reagon of changed circumstances.

5. The termg covered transaction, debarred, suspended, ineligible,
lower- tier covered transaction, participant, person, primary covered,
trangaction, principal, proposal, and voluntarily excluded, as used in
this clause, have the meanings set out in the Definitions and Coverage
sections of the rules implementing Executive Order 12549. You may contact
the department or agency to which this proposal is being submitted for
agssistance in obtaining a copy of those regulations.

6. The prospective primary participant agrees by submitting this
proposal that, should the proposed covered transaction be entered into,
it shall not knowingly enter into any lower tier covered transaction with
a person who is debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transacticon, unless
authorized by the department or agency entering into this transaction.

7. The prospective primary participant further agrees by submitting
this proposal that it will include the c¢lause titled "Certification
Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--
Lower Tier Covered Transaction," provided by the department or agency
entering into this covered transaction, without modification, in all
lower tier covered transactions and in all sclicitations for lower tier
covered transactions.

8. A participant in a covered transaction may rely upon a

certfreat oot o T DR T T T I T T TOWE T T e COVET ST
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transaction that it is not debarred, suspended, ineligible, or
voluntarily, excluded from the covered transaction, unless it knows that
the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each
participant may, but is not required to, check the Nonprocurement Lisgt.
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9. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of a
participant is not required tc exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

10. Except for transactions authorized under paragraph 6 of these
instructions, if a participant in a covered transaction knowingly enters
into a lower tier covered transaction with a perscn who is suspended,
debarred, ineligible, or wvoluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction for
caugse or default.
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Certification Regarding Debarment, Suspension, and Other
Responsibility Matters--Primary Covered Transactions

(1) The progpective primary participant certifieg to the best of its
knowledge and belief, that it and its principals:

{a) Are not presently debarred, suspended, proposed for debarment,
declared ineligible or voluntarily excluded from covered
transactions by any Federal department or agency;

(b} Have not within a three-year period preceding this proposal
been convicted of or had a civil judgment rendered against them for
commission of fraud or a criminal offense in connection with
obtaining, attempting to obtain, or performing a public (Federal,
State of local) transaction or contract under a public transaction;
violation of Federal or State antitrusgt statutes or commission of
embezzlement, theft, forgery, bribery, falsification or destruction
of records, making false statements, or receiving stoclen property;
(c) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or local)
with commission of any of the offenses enumerated in paragraph

(1) (b} of this certification; and

(d) Have not within a three-year period preceding this
application/proposal had one or more public transactions (Federal,
State or local} terminated for cause or default.

(2) Where the prospective primary participant is unable to certify to
any of the statementg in this certification, such prospective
participant shall attach an explanation to this proposal.

Grantee Organization: [114ngis Department of Transportation

Signature of %f, (/‘—2—4@\
[/4

Authorized Official: (Date:) August 24, 2009

Print Name: George [. Weber
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b b. Certification Regarding Debarment, Suzpension, Ineligibility and
Voluntary Exclusion--Lower Tier Covered Transactions

Ingtructions for Certification

1. By signing and submitting this proposal, the prospective lower tier
participant is providing the certification set out below.

2. The certification in this clause is a material representation of fact
upont which reliance was placed when this transaction was entered into. If it is
later determined that the prospective lower tier participant knowingly rendered
an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or
debarment.

3. The prospective lower tier participant ghall provide immediate written
notice to the person to which this proposal is submitted if at any time the
prospective lower tier participant learns that its certification was erroneous
when submitted or has become erronecus by reason of changed circumstances.

4. The terms covered transaction, debarred, suspended, ineligible, lower
tier covered transaction, participant, person, primary covered transaction,
principal, proposal, and voluntarily excluded, as used in this c¢lause, have the
meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the person to which this proposal is
submitted for assistance in obtaining a copy of those regulations.

5. The prospective lower tier participant agrees by submitting thisg
propesal that, should the proposed covered trangaction be entered into, it
shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded
from participation in this covered transaction, unless authorized by the
department or agency with which this transaction originated.

6. The prospective lower tier participant further agrees by submitting
this proposal that it will include this clause titled "Certification Regarding
Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier
Covered Transaction," without modification, in all lower tier covered
transactions arid in all solicitations for lower tier covered transactions.

7. A participant in a covered transaction may rely upon a certification
of a prospective participant in a lower tier covered transaction that it is not
debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erronecus. A participant
may decide the method and freguency by which it determines the eligibility of
its principals. Each participant may, but is not required to, check the
Nonprocurement List.

8. Nothing contained in the foregoing shall be construed to require
establishment of a system of records in order to render in good faith the
certification required by this clause. The knowledge and information of a
participant is not required to exceed that which is normally possessed by a
prudent person in the ordinary course of business dealings.

9. Except for transactions authorized under paragraph 5 of these
instructions, if a participant in a covered transaction knowingly enters into a

tower—ttercoverot -t T Wt T P e EOI Wi T e e A YT T,

" ineligible; or voluntarily excliidéd from participation in thHis transaction, im
addition to other remedies available to the Federal Government, the department
or agency with which this transaction originated may pursue available remedies,
including suspension and/or debarment.
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Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclugion-Lower Tier Covered Transactions

(1) The prospective lower tier participant certifies, by submissgion
of this propogal, that neither it nor its principals is presently
debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from participation in this transaction by any
Federal department or agency.

{2) Where the prospective lower tier participant is unable to

certify to any of the statements in this certification, such prospective
participant shall

attach an explanation to this proposal.

Grantee Organization:

Signature of

Authorized Official: (Date:) AUQUSt 24, 9009

Print Name: George E. Weber
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¢. Certification Regarding Drug-Free Workplace Regquirements
Instructiong for Certification

1. By signing and/or submitting this application or grant agreement, the
grantee is providing the certification set out below.

2. The certification set out below is a material repregentation of fact
upen which reliance is placed when the agency awardg the grant. If it is later
determined that the grantee knowingly rendered a false certification, or
otherwise violates the requirements of the Drug-Free Workplace Act, the agency,
in addition to any other remedies available to the Federal Government, may take
action authorized under the Drug-Free Workplace Act.

3. For grantees other than individuals, Alternate I applies.

4, For grantees who are individuals, Alternate II applies.

5. Workplaces under grants, for grantees other than individuals, need not
be identified on the certification. If known, they may be identified in the
grant application. If the grantee does not identify the workplaces at the time
of application,- or upon award, if there is no application, the grantee must
keep the identity of the workplace(s) on file in its office and make the
information available for Federal inspection. Failure to identify all known
workplaces constitutes a violation of the grantee's drug-free workplace
requirements.

6. Workplace identifications must include the actual address of buildings
{or parts of buildings) or other sites where work under the grant takes place.
Categorical descriptions may be used (e.g., all vehicles of a mass transit
authority or State highway department while in operation, State employees in
each local unemployment office, performers in concert halls or radio studios).

7. If the workplace identified to the agency changes during the
performance of the grant, the grantee shall inform the agency of the change(s),
if it previously identified the workplaces in question (gee paragraph five}.

8. Definitions of terms in the Nonprocurement Suspension and Debarment
common rule and Drug-Free Workplace common rule apply to this certification.
Grantees' attention is called, in particular, to the following definitions from
these rules:

Controlled substance means a controlled substance in Schedules I through
V of the Controlled Substances Act (21 U.S5.C. 812) and as further defined by
regulation (21 CPR 1308.11 through 1308.15);

Conviction means a finding of guilt (including a plea of nolo
contendere} or imposition of sentence, or both, by any judicial body charged
with the responsibility to determine violations of the Federal or State
criminal drug statutes;

Criminal drug statute means a Federal or non-Federal c¢riminal statute
involving the manufacture, distribution, dispensing, use, or pogsession of any
controlled substance;

Employee means the employee of a grantee directly engaged in the
performance of work under a grant, including: (i) All direct charge employees;
{(ii) All indirect charge employees unless their impact or involvement is
insignificant to the performance of the grant; and, (iii) Temporary personnel
and consultants who are directly engaged in the performance of work under the

Gemni—and—ire—arecomnshearmreey—reeerile—ird ey et et T
workers not on the payroll of the grantee (e.g., volunteers, even if used to
meet a matching requirement; consultants or independent contractors not on the
grantee's payroll; or employees of subrecipients or subcontractors in covered
workplaces) .
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Certification Regarding Drug-Free Workplace Requirements

Alternate I. (Grantees Other Than Individualas)

A. The grantee certifies that it will or will continue to provide a drug-free
workplace by:

(a) Publishing a statement notifying employees that the unlawful
manufacture, distribution, dispensing, possession, or use of a controlled
substance is prohibited in the grantee's workplace and specifying the
actions that will be taken against employees for violation of such
prehibition;
(b} Establishing an ongoing drug-free awareness program to inform
employees about--
(1) The dangers of drug abuse in the workplace;
(2) The grantee's policy of maintaining a drug-free workplace;
(3} Any available drug counseling, rehabilitation, and employee
assistance programs; and
(4} The penalties that may be imposed upon employees for drug abuse
viclations occurring in the workplace;
(c) Making it a requirement that each employee to be engaged in the
performance of the grant be given a copy of the statement required by
paragraph (a);
(d) Notifying the employee in the statement required by paragraph (a)
that, as a condition of employment under the grant, the employee will
(1) Abide by the terms of the statement; and
(2) Notify the employer in writing of hig or her conviction for a
violation of a criminal drug statute occurring in the workplace no
later than five calendar days after such conviction;
(e} Notifying the agency in writing, within ten calendar days after
receiving notice under paragraph (d} {2) from an employee or otherwise
receiving actual notice of such conviction. Employers of convicted
employees must provide notice, inecluding position title, to every grant
officer or other designee on whose grant activity the convicted employee
was working, unless the Federal agency has designated a central point for
the receipt of such notices. Notice shall include the identification
number (8) of each affected grant;
(f£) Taking one of the following actions, within 30 calendar days of
receiving notice under paragraph (d) (2), with respect to any employee who
ig s0 convicted--
(1) Taking appropriate personnel action against such an employee,
up to and including termination, consistent with the requirements
of the Rehabilitation Act of 1973, as amended; or
(2) Requiring such employee to participate satisfactorily in a drug
abuse agsistance or rehabilitation program approved for such
purposes by a Federal, State, or local health, law enforcement, or
other appropriate agency;
{g) Making a good faith effort to continue to maintain a drug-free
workplace through implementation of paragraphs (a), (b), {c), {(d), f(e)
and (f).
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Place of Performance (Street address, city, county, state, zip code)

Check [] if there are workplaces on file that are not identified here.

Grantee Organization: ILLINOIS Department of Transportation

Signature of /{gbﬂ"—(ﬁ/ ?r L(J,'.g——
’ 0

Authorized Official: (Date:) Auqust 24, 2009

Print Name: George E. Weber

Alternate II. (Grantees Who Are Individuala}

(a) The grantee certifies that, as a condition of the grant, he or she
will not engage in the unlawful manufacture, distribution, dispensing,
possession, or use of a controlled substance in conducting any activity
with the grant;

(b) 1If convicted of a criminal drug offense resulting from a violation
occurring during the conduct of any grant activity, he or she will report
the convicticn, in writing, within 10 calendar days of the conviction, to
every grant officer or other designee, unless the Federal agency
designates a central point for the receipt of such notices. When notice
is made to such a central point, it shall include the identification
number {s) of each affected grant.

Grantee Organization:

Signature of

Authorized Official: (Date:}

Print Name:
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d. Certification Regarding Lobbying
Certification for Contracte, Grants, Loans and Cooperative Agreements

The undersigned certifies, to the best of his or her knowledge and belief,
that:

(1) No Federal appropriated funds have been paid or will be paid, by or
on behalf of the undersigned, to any person for influencing or attempting
to

influence an officer or employee of any agency, a Member of Congress, an
officer or employee of Congress, or an employee of a Member of Congress
in connection with the awarding of any Federal contract, the making of
any Federal grant, the Federal lcan, the entering into of any cooperative
agreement, and

continuation, renewal, amendment, or modification of any Federal making
of any the extension, contract, grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or
will be paid to any person for influencing or attempting to influence an
officer or employee of any agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, lcan, or cooperative
agreement, the undersigned shall complete and submit Standard Form-LLL,
"Disclosure Form to Report Lobbying," in accordance with its
instructions.

(3) The undersigned shall require that the language of this certification
be included in the award documents for all subawards at all tiers
{including subcontracts, subgrants, and contracts under grants, loans,
and cooperative agreements) and all subrecipients shall certify and
disclose accordingly.

This certification is a material representation of fact upon which reliance was
placed when this transaction was made or entered into. Submission of this
certification is a prerequisite for making or entering into this transaction
imposed by section 1352, title 31, U.S. Code. Any perscon who fails to file the
required certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

Grantee Organization: I11ingis Department of Transportation

Signature of Authorized 0Official: (DATE:} /W’/ %/9/2—7’05,
Print Name: George E. Weber |
Title: Bureau Chief
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Statement for Loan Guarantees and Loan Insurance
The undersigned states, to the best of his or her knowledge and belief, that:

If any funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this commitment providing for the United States to
insure or guarantee a loan, the undersigned shall complete and submit Standard
Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its
instructions.

Submission of this statement is a prerequisite for making or entering
into this transaction imposed by section 1352, title 31, U.S. Code. Any person
who fails to file the required statement shall be subject to a civil penalty of
not less than $10,000 and not more than $100,000 for each such failure.

Grantee Organization: I111inois Department of Transpoyrtaion
StomETUTE—oT mzsamcm—mw%—%#e_
Print Name: GEO\“QE‘ E. qeber

Title: Bureau Chief
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e. CERTIFICATE OF INDIRECT COSTS

I have reviewed the indirect cost proposal date. This is to certify that:

1. All costs included in the proposal(s) submitted on to establish provisional,
final or fixed indirect costs rates, or cost allocation plans,
for the period , through are allowable in accordance with the reguirements

of grants/contracts to which they apply and with the Federal cost
principles; i.e. (Please check the applicable cost principles)

[ﬂ OMB Circular A-87, Cost Principles for State, Local and
Federally-recognized Indian Tribal Governments

O OMB Circular A-122, Cost Principles for Nonprofit
Organizations

O Federal Acquisition Regulation (FAR), Subpart 31.2, Cost

Principles for Commercial Organizations

[] OMB Circular A-21, Cost Principles for Educational
Institutions

2.This proposal does not include any costs, which are unallowable under the
applicable Federal cost principles. For example, advertising, contributions and
donations, bad debts, entertainment costs, fines and penalties, general
government expenses, and defense of fraud proceedings;

3. The requirements and standards on Lobbying Costs for nonprofit (A-122) and
commercial (FAR) organizations have been complied with for the fiscal year
ended , and

4, All costs included in this proposal are properly allocable to Department of
Labor grants /contracts on the basis of a beneficial or causal relationship
between the expensges incurred and the grants/contracts to which they are
allocated in accordance with the applicable Federal cost principles.

Subject to the provisions of the Program Fraud Civil Remedies Act of 1986, (31
USC 3801 et seg.), and the Department of Labor's implementing regulations, (29
CFR Part 22), the False Claimg Act (18 USC 287 and 31 USC 3729); and the False
Statement Act (18 USC 1001), I declare to the best of my knowledge that the
foregoing is true and correct.

Grantee / Contractor: 1114n0is Department of Transportation

Signature M—a’*“—%/é, L(),ﬂ-’#_/
! ﬂyA"ﬂ - AL

Title: Burgay Chief

Date: August 24, 2009
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GRANTEE FILL-IN INFORMATION

Section 109. Payment Method.

Payment of FRA funding through FRA's Office of Financial Services, shall be
made in accordance with the provisions in Attachment 2, if attached and
applicable, "Receipt Organization Procedures for Requesting Advance Payment":
and the following {as checked):

3 FRA has determined that in accordance with 49 C.F.R. Part 18 or 4%
C.F.R. Part 19, as applicable, the Grantee is willing and abkle to
minimize the elapsing time between the transfer of Federal funds and
Grantee disburgement, and has an adequate financial management system to
implement those procedures to accomplish this, and is therefore to be
paid in advance.

The Grantee hereby selects the following method for transfer of advance funds
(select one):

O Automated Clearing House (ACH) Vendor Payment.
Grantee submits SF 1194, SF 3881, and SF 5805 {(formerly TFS
5805) in accordance with Attachment 2, if attached.

O Treasury Check.
Grantee submits SF 1194, SF 5808 (formerly TFS 5805) and SF
3881 (excluding financial institution information} in
accordance with Article II. Treasury checks are to be sent
to the following address:

X Either the Grantee has elected to be paid by method of reimbursement, or
FRA has determined that in accordance with 49 C.F.R. Part 18 or 49
C.F.R. Part 19 as applicable, the Grantee is not eligible to be paid in
advance, and is therefore to be reimbursed, after the submission of
proper invoices, for actual expenses incurred.

The Grantee hereby selects the following method for transfer of
reimbursed funds (select one):

K3 ARutomated Clearing House (ACH) Vendor Payment.
Grantee submits SF 1194, SF 3881, and SF 270 in accordance
with Article II.

O Treasury Check:
Grantee submits SF 1194, SF 270 and SF 3881 {excluding

fimeretri=—trrrtrrrteor—rrformrt oo rordeeewri iy
Article II. Treasury checks are to be sent to the following
address:
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Upload #9

Applicant: IL Dept of Transportation
Application Number: HSR2010000139
Project Title High-Speed Intercity Passenger Rail (HSIPR) Program: Track la -

Projects (Final Design/Construction)CP Wadsworth,IL Bridge HSR Bridge
Replacement

Status: Submitted

Document Title: CP Wadsworth Brdge FRA Assurncs
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U.S. Department of Transportation
Federal Railroad Administration

Certifications Regarding Debarment, Suspension and Other Responsibility Matters,
Drug-Free Workplace Requirements and Lobbying

PART A: Certification Regarding Debarment, Suspension and Other Responsibility Matters - Primary Covered Transactions
(Pursuant to 2 CFR Part 180)

(1) The grantee certifies to the best of its knowledge and belief, that it and its principles:

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded by any Federal depariment or agency;

(b) Have not within a three-year period preceding this application been convicted of or had a
civil judgment rendered against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, State or
local) transaction or contract under a public transaction; violation of Federal of State
antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

(c)} Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offenses
enumerated in paragraph (1)(b) of this certification; and

(d) Have not within a three-year period preceding this application had one or more public
transactions (Federal, State or local) terminated for cause or default.

(2) Where the grantee is unable to certify to any of the statements of this certification, he or she
shall attach an explanation to this application.

PART B: Certification Regarding Drug-Free Workplace Requirements (Pursuant to 49 CFR Part 32)

A. The grantee certifies that it will or continue to provide a drug-free workplace by:

(a) Publishing a statement notifying employees that the unlawful manufacture, distribution,
dispensing, possession, or use of a controlled substance is prohibited in the grantee's
workplace and specifying the actions that will be taken against employees for violation of
such prohibition;

(b) Establishing an ongoing drug-free awareness program to inform employees about—
(1) The dangers of drug abuse in the workplace;
(2) The grantee’s policy of maintaining a drug-free workplace;
(3) Any available drug counseling, rehabilitation, and employee assistance
programs; and
{4) The penalties that may be imposed upon employees for drug abuse violations

ooentring-the-werllace:

{c) Making it a requirement that each employee to be engaged in the performance of the
grant be given a copy of the statement required by paragraph (a);
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(d) Notifying the employee in the statement required by paragraph (a) that, as a condition of
employment under the grant, the employee will—
(1) Abide by the terms of the statement; and
{2) Notify the employer in writing of his or her conviction for a violation of criminal
drug statute occurring in the workplace no later than five calendar days after such
conviction;

(e) Notifying the agency in writing, within ten calendar days after receiving notice under
subparagraph (d)(2) from an employee or otherwise receiving actual notice of such
conviction. Employers of convicted employees must provide notice, including position
title, to every grant officer on whose grant activity the convicted employee was working,
unless the Federa)] agency has designated a central peint for the receipt of such notices.
Notice shall include the identification number(s) of each affected grant;

(f) Taking one of the following actions, within 30 calendar days of receiving notice under
subparagraph (d)(2), with respect to any employee is so convicted—

(1) Taking appropriate personnel action against such an employee, up to and including
termination, consistent with the requirements of the Rehabilitation Act of 1973, as
amended; or

(2) Requiring such employee to participate satisfactorily in a drug abuse assistance or
rehabilitation program approved for such purposes by a Federal, State, or local
health, law enforcement, or other appropriate agency;

(g) Making a good faith effort to continue to maintain a drug-free workplace through
implementation of paragraphs (a), (b), (c), (e) and (f).

B. The grantee may insert in the space below the site(s) for the performance of work done in
connection with the specific grant:

Place of Performance (Strect address, city, county, state, zip code)

Check if there are workplaces on file that are not identified here.

PART C: Certification Regarding Lobbying (Pursuant to 49 CFR Part 20)

CHECK ___IFAPPLICABLE
CERTIFICATION IS FOR THE AWARD OF A GRANT OR COOPERATIVE AGREEMENT EXCEEDING
$100,000
OR
A FEDERAL LOAN EXCEEDING $150,000

The undersigned certi fies, to the best of his or her knowledge and belief, that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the

tnder S@ed—teaﬁy—pefseﬂ—feﬂﬂﬂuenemger—aﬁemptm% to-influence anofficeroremployee
of an agency, a Member of Congress, an officer or employee of Congress, or an employee of

a Member of Congress in connection with the awarding of any Federal coniract, the making
of any Federal grant, the making of any Federal loan, the etitering into of any cooperative
agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.
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(2) If any funds other than Federal appropriated funds have been paid or will be paid to any
person for influencing or attempting to influence an officer or employee of any agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the
undersigned shall complete and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying,” in accordance with its instructions.

(3) The undersigned shall require that the language of this certification be included in the award
document for all subawards at all tiers (including subcontracts, subgrants, and contracts under
grants, loans, and cooperative agreements) and that all subrecipients shall certify accordingly.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this cettification is a prerequisite for making or entering into this
transaction imposed by 31 USC 1352. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

As the authorized certi fying official, I hereby certify that the certifications in Parts A, B, and C (if C is

applicable) are true. ﬂ/&/

SIGNATURE OF AJJTHORIZED CERTIFYING OFFICIAL

George Weber - Bureau Chief

TYPED NAME AND TITLE
08/21/2009

DATE
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